
C O M M U N I T Y  R E D E V E L O P M E N T  A G E N C Y  

 
 
 

 MONTHLY REPORT  
FEBRUARY 2015 



LAISHLEY PARK  
MUNICIPAL MARINA 

• Of the 94 permitted slips and 42 moorings, there are:  
o 31 annual contracts 
o 20 semi-annual contracts 
o 17 monthly contracts 
o 14 commercial contracts 
o 1 transients 
o 4 moorings 

(13 free public side tie, 1 pump out dock, 4 slips for PGPD, CCSO & FWC, and marina work boat)  
 

• Including moorings, 29 people are staying on their boats in the 
marina.  
 

• Community Room had 23 bookings for January and currently has 
12 reservations for February. 



PUMPOUT VESSEL 

• SS Clearhead activity for January:  
o 64 pump-outs 
o 1,685 gallons;  
o boat covered approximately 89 miles 
o 57 Florida vessels &  7 Non-Florida vessels.  
o Windy conditions have kept the SS Clearhead a little closer to 

home 



LAISHLEY PARK IMPROVEMENTS 

• Marina Building Painting – All bids received 1/6/15 rejected; 
will be re-bid due to change in scope. Staff coordinating with 
Laishley Crab House Centre management on revised scope.   
 

• Repurposing Restrooms – Work in progress; color selection 
pending outcome of marina building paint re-bid.  
 

• Repair inside of Marina Building – revised quote to be 
resubmitted once bricks repaired and water testing 
completed and passed. 
 

• Courtyard Landscaping – Contract awarded to Valley Crest 
Landscape Maintenance 1/23/15. Work to begin week of 
2/2/15.  
 

• Installation of Perimeter Railing – Solicitation retracted 1/15/15. 
Railing specifications under additional department review. 



COMMUNITY PARK 

• Construction bid 
reissued January 21 
 

• Pre-bid meeting 
held January 28 
 

• Responses due 
March 5 
 
 

 



VETERANS PARK 

• Wall area has been staked out. Staff continues to work on the 
preliminary site plan.  
 

• Fundraising is on-going, approximately $145,00 raised. 100% of 
needed funds for granite work already collected. City is 
requesting a State appropriation of $150,000 for project 
construction.  

 
 
 
 



HARBORWALK PROJECTS 

• West: City Council previously approved moving forward with 
ADA improvements to Gilchrist Fishing Pier and the seawall 
replacement from Ponce de Leon statue to Bayfront Center.  
 

• US41 South Bridge Underpass: Scope or work forwarded to 
Weiler Engineering; anticipate presentation to City Council 
February 18.  
 

• Laishley Park Municipal Marina: Concept drawing is 
complete; Engineering staff to complete design in-house; 
data collection underway.   
 
 



MARION AVENUE SIDEWALK 

• Bricks have been delivered; awaiting FDOT permit.  
 

• Work expected to commence in March 2 with a completion in 
late April.  
 



SULLIVAN STREET LIGHTING 

• Lights have been delivered. 
 

• Locates should be complete by first week in February. 
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