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2014 ANNUAL CRA REPORT 

• Will be available online beginning March 31, 2015, at 
http://www.ci.punta-gorda.fl.us/gov/commdevagency.html 

http://www.ci.punta-gorda.fl.us/userdata/growthmgmt/CRAaerial2014.pdf


LAISHLEY PARK  
MUNICIPAL MARINA 

• Of the 94 permitted slips and 42 moorings, there are:  
• 33 annual contracts 
• 19 semi-annual contracts 
• 14 monthly contracts 
• 14 commercial contracts 
• 2 transients 
• 6 moorings 
(13 free public side tie, 1 pump out dock, 4 slips for PGPD, CCSO & FWC, and marina work boat)  

 

• Including moorings, 27 people are staying on their 
boats in the marina.  
 

• Community Room had 22 bookings for March and 
currently has 12 reservations for April. 



PUMPOUT VESSEL 

• SS Clearhead activity as of March 23:  
• 85 pump-outs 
• 2,020 gallons 
• boat covered approximately 138 miles 
• 66 Florida vessels & 9 Non-Florida vessels.  

 
 



LAISHLEY PARK IMPROVEMENTS 

• Repurposing Restrooms – Project complete.  
 

• Marina Building Painting – Pressure washing, water 
proofing and other prep-work underway.  
 

• Repair inside of Marina Building – revised quote to 
be resubmitted once bricks are repaired and water 
testing (still pending) completed and passed.  
 

• Courtyard Landscaping – New trees are being 
monitored for growth progress prior to acceptance.  
 

• Installation of Perimeter Railing – Bid let 3/18/15; 
responses due 4/1/15.  



HARBORWALK PROJECTS 

• West: Purchase order issued for ADA improvements 
to Gilchrist Park Fishing Pier. 
 

• US 41 South Bridge Underpass: Preliminary design 
and permitting work continues; 30% plans to be 
presented to Council 4/15/15.  
 

• Laishley Park Municipal Marina: City Engineer met 
with FDEP to discuss footbridge and is researching 
how bridge can be constructed under an 
exemption and no mitigation. 



GILCHRIST PARK PICKLEBALL COURTS 

• Purchase order issued for the conversion of two 
tennis courts into eight pickleball courts.  



DURRANCE STREET BRICKING 

• Project includes street bricking, underground 
utilities, concrete curbing, driveways and new 
sidewalk.  
 

• Utility work complete.   
 

• Concrete curb and sidewalk work to begin 3/30/15. 
 

• Asphalt base tentatively scheduled for week of 
4/20/15.  



MARION AVENUE SIDEWALK 

• Bricks have been delivered. 
 

• FDOT permit has been received.  
 

• Quotes received 2/27/15; project awarded to Butler 
Pavers.  
 

• Work expected to commence in March with a 
completion in late April.  
 



SULLIVAN STREET LIGHTING 

• Electrical conduit, concrete bases and connections 
to electrical panels are complete.  
 

• Pulling of wire being completed at public works 
campus; placement of lights will follow.  
 

• Anticipate project completion by the end of April. 



COMMUNITY PARK 

• Bids opened 3/5/15; contract awarded to Boyette 
& Miller.  
 

• Pre-construction meeting held 3/25/15.  
 

• Construction to start 4/9/15. 
 

• Naming of the park on today’s City Council 
agenda.  
 
 
 



VETERANS PARK 

• Wall location has been finalized.  
 

• Anticipate finalization of conceptual plans at the 
next committee scheduled for 4/13/15.  
 

• Fundraising is on-going, $160,000 plus raised thus far. 
100% of needed funds for granite work already 
collected. City is requesting a State appropriation 
of $150,000 for project construction.  
 
 
 
 
 
 



HERALD COURT CENTRE 

• Staff received notice from Subway that it will not be 
renewing its lease which expires on 6/10/15.  
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