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LAISHLEY PARK  
MUNICIPAL MARINA 

• Of the 94 permitted slips and 42 moorings, there are:  
• 36 annual contracts 
• 15 semi-annual contracts 
• 2 monthly contracts 
• 14 commercial contracts 
• 6 transients 
• 6 moorings 

(13 free public side tie, 1 pump out dock, 4 slips for PGPD, CCSO & FWC, and marina work boat)  

 
• Including moorings, 16 people are staying on their 

boats in the marina.  
 

• Community Room had 23 bookings for April and 
currently has 18 reservations for May. 



PUMPOUT VESSEL 

• SS Clearhead activity as of April 29:  
• 68 pump-outs 
• 1,870 gallons 
• boat covered approximately 190 miles 
• 57 Florida vessels & 9 Non-Florida vessels.  

 
 



LAISHLEY PARK IMPROVEMENTS 

• Marina Building Painting – Project complete.  
 

• Repair inside of Marina Building – Pressure test 
completed 4/29/15; minor leak detected emanating 
from under exterior wall due to direction of down 
spouts. Staff investigating solutions.  
 

• Courtyard Landscaping – New trees are being 
monitored for growth progress prior to acceptance. 
Staff to meet with contractor 5/6/15.   
 

• Installation of Perimeter Railing – responses exceeded 
budget; request for additional CRA funding on 
today’s agenda.  



HARBORWALK PROJECTS 

• West - ADA improvements 
to Gilchrist Park Fishing Pier 
complete 4/17/15.  



HARBORWALK PROJECTS 

• US 41 South Bridge Underpass - Preliminary design and 
permitting work continues; 30% plans to be presented 
to Council 5/20/15.  
 

• Laishley Park Municipal Marina - City Engineer met 
with FDEP to discuss footbridge and is researching 
how bridge can be constructed under an exemption 
and no mitigation. Plans to be presented to Council 
5/20/15.  



BAILEY BROTHERS 
COMMUNITY PARK 

• Construction began 4/20/15.  
 

• Concrete footers to be installed next week.  
 
 
 
 
 



DURRANCE STREET BRICKING 

• Concrete curb and sidewalk work began 3/30/15. 
 

• Asphalt base installed the week of 4/20/15.  
 

Over the years, folks from near and far have 
gathered to install century old paver bricks 

in the historic streets of Punta Gorda.  
 

Help us continue this tradition!  
 

Saturday, May 9th 7:30 am to 4 pm 



GILCHRIST PARK  
PICKLEBALL COURTS 

• Installation of 2 gates, 6’ fence between courts and 
painting are all underway.  
 

• Anticipated completion is 5/8/15.  



MARION AVENUE SIDEWALK 

• Purchase order issued to Butler Pavers.  
 

• Demolition work to begin 5/4/15 
 

• Brick paver installation anticipated for 5/18/15.  
 



VETERANS PARK 

• Conceptual plans were presented to Veterans 
group with no additional comments.  
 

• Staff is moving forward with finalization of design 
concept and financial responsibilities for Veterans 
group/City with presentation to be provided to City 
Council in the near future.  
 
 
 
 
 
 



HERALD COURT CENTRE 

• Morgan Stanley build-out well underway.  
 

• RFP for Retail Space Leasing Agent issued 4/13/15; 
responses due 5/5/15.  



SOUTH COUNTY  
COMMUNITY LIBRARY & ARCHIVE 

• Charlotte County 1% local options sales tax project  
 

RFP NO. 2015000262 
DESIGN - SOUTH COUNTY COMMUNITY LIBRARY AND ARCHIVE 

Charlotte County is seeking professional services from architectural and 
multi-disciplinary firms experienced in community library and archive 
programming for the design of the new South County Community 
Library and Archive, located in Punta Gorda, Florida. 

 
PRE-SUBMITTAL CONFERENCE: 10:00 a.m. (EST), MAY 11, 2015 

ADMINISTRATION COMPLEX, BUILDING B, ROOM 106B 
 

PROPOSAL DUE DATE: 5:00 p.m. (EST), MAY 21, 2015 
PURCHASING DIVISION CONFERENCE ROOM 
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