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LAISHLEY PARK  
MUNICIPAL MARINA 

• Of the 94 permitted slips and 42 moorings, there are:  
• 40 annual contracts 
• 13 semi-annual contracts 
• 6 monthly contracts 
• 14 commercial contracts 
• 1 transients 
• 4 moorings 

(13 free public side tie, 1 pump out dock, 4 slips for PGPD, CCSO & FWC, and marina work boat)  

 
• Including moorings, 17 people are staying on their 

boats in the marina.  
 

• Community Room had 26 bookings for May and 
currently has 14 reservations for June. 



PUMPOUT VESSEL 

• SS Clearhead activity as of May 27:  
• 45 pump-outs 
• 1,290 gallons 
• boat covered approximately 126 miles 

 
 



LAISHLEY PARK IMPROVEMENTS 

• Marina Building Painting – Project complete.  
 

• Repair inside of Marina Building – Pressure test 
completed 4/29/15; minor leak detected emanating 
from under exterior wall due to direction of down 
spouts. Staff investigating solutions.  
 

• Courtyard Landscaping – Replacement royal palms 
for courtyard location were planted 5/28/15.  
 

• Installation of Perimeter Railing – CRA approved 
additional funding 5/6/15; contractor has ordered 
materials.  



LAISHLEY PARK IMPROVEMENTS 

• Courtyard Landscaping – Replacement royal 
palms for courtyard location were planted 
5/28/15.  

 



LAISHLEY PARK BOAT RAMP DOCKS 

• Work includes 
replacement of deck 
boards and rub rails  on 
2 docks.  
 

• Construction estimate 
was $16,000; lowest 
quote for repairs came 
in at $19,869.  
 



HARBORWALK PROJECTS 

• US 41 South Bridge Underpass - 30% plans presented 
to Council 5/20/15.  
 

• Laishley Park Municipal Marina – Concept plans 
approved by Council 5/20/15. Design is complete; 
awaiting survey and FDOT agreement.  
 

• Harborwalk West Seawall – bid opening scheduled for 
6/5/15.  



BAILEY BROTHERS 
COMMUNITY PARK 

• Footers poured and concrete block in place for 
entryways and courtyard. 
 
 
 
 



MARION AVENUE SIDEWALK 

• Concrete work and 
paver bricks are 
complete. 
 

• Decorator lights to be 
reinstalled. 
 

• Street trees to be 
planted when tree 
grates are delivered 
and installed.  
 



VETERANS PARK 

• Conceptual plans were presented to Veterans 
group with no additional comments.  
 

• Staff is moving forward with finalization of design 
concept and financial responsibilities for Veterans 
group/City with presentation to be provided to City 
Council in the near future.  
 

• Urban Design Staff will be meeting with the 
Harborwalk Condominium Association to provide 
an overview of the wall placement, sidewalk 
changes, and proposed walkway from the existing 
gate into the park.   
 
 
 
 
 
 



HERALD COURT CENTRE 

• 2 proposals received for leasing agent.  Evaluation 
underway.  
 

• Morgan Stanley build-out well underway.  
 
 
 
 
 
 
 





SOUTH COUNTY  
COMMUNITY LIBRARY & ARCHIVE 

• Charlotte County 1% local options sales tax project  
 

• County RFP for architectural services ended 5/21/15 
 

• Interviews & ranking of firms completed 6/1/15:  
1. Harvard-Jolly Architecture of Sarasota 
2. Sweetsparkman Architects of Sarasota 
3. BSSW Architects, Inc. of Ft. Myers 
4. HBM Architects of Cleveland, Ohio 

 

• Recommendation for award going to County 
Commission on 6/23/15.  
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