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LAISHLEY PARK  
MUNICIPAL MARINA 

• Of the 94 permitted slips and 42 moorings, there are:  
• 45 annual contracts 
• 10 semi-annual contracts 
• 4 monthly contracts 
• 14 commercial contracts 
• 0 transients 
• 6 moorings 

(13 free public side tie, 1 pump out dock, 4 slips for PGPD, CCSO & FWC, and marina work boat)  

 
• Including moorings, 17 renters are staying on their 

boats in the marina.  
 

• Community Room had 12 bookings for July and 
currently has 16 reservations for August. 



PUMPOUT VESSEL 

• SS Clearhead activity for July 2015:  
• 35 pump-outs (all Florida registered vessels)  
• 880 gallons 
• Boat traveled approximately 119 miles 

 



LAISHLEY PARK IMPROVEMENTS 

• Repair inside of Marina Building – Tarpon Bay 
Construction has been hired to detect and repair 
leaks.  
 

• Courtyard Landscaping – Replacement palms were 
accepted; project is now complete.   
 

• Installation of Perimeter Railing – Contractor notified 
staff that the top rail of the handrail was damaged 
upon arrival. Delivery date for new rail is pending. 



HARBORWALK PROJECTS 

• US 41 South Bridge Underpass - 60% construction plans 
continue to be under review.  
 

• Laishley Park Municipal Marina – Plan set, legal 
description and sketch are bring prepared for FDOT 
permit submittal.  
 

• Harborwalk West Area 1 – 100% design plans have 
been submitted to FDOT.  



HARBORWALK PROJECTS 

• Harborwalk West Seawall – demolition of seawall near 
Bayfront Center has commenced. 
 



FITNESS ZONE PHASE II 

• Equipment delivery expected in mid-September; 
construction schedule currently being developed.   

• Linear Park Construction Limits &  Detour Route 
 



BAILEY BROTHERS 
COMMUNITY PARK 

• Project is substantially complete; awaiting FPL 
electrical installation/inspection and fitness 
equipment replacement parts. 



MARION AVENUE SIDEWALK 

• Project is complete.  
 
 



VETERANS PARK 

• Staff continues to work with state grant manager on 
the funding agreement for the $150,000 
appropriation for the project.   
 

• Estimated cost of City staff (CAD Designer, 
Landscape/Hardscape Designer, Project Manager 
& Engineer) time for the project = $56,000.  
 
 
 
 
 



SOUTH COUNTY  
COMMUNITY LIBRARY & ARCHIVE 
• Charlotte County 1% local options sales tax project  

 
• County Commission selected Harvard Jolly Architects 

to design the project; contract negotiations are 
coming to a close.  
 

• Staff is working on language for reverter clause to be 
included in the deed.  
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