
Monthly Report  
November 2016 



Municipal Marina 
 Of the 94 slips and 42 moorings, there are:  
◦ 38 annual contracts 
◦ 8 semi-annual contracts 
◦ 4 monthly contracts  
◦ 14 commercial contracts 
◦ 0 transient 
◦ 8 moorings 

(13 free public side tie, 1 pump out dock, 4 slips for PGPD, CCSO, FWC & marina work 
boat)  

 Including moorings, there are 15 liveaboards.  
 Community Room had 22 bookings in 

October and has 7 reservations for 
November. 



Pumpout Vessel 

Date 

Number 
of  

Pump 
Outs 

Florida 
Vessels 

Non- 
Florida 
Vessels 

Gallons 
Pumped 

Miles 
Traveled 

October 
2016  

(as of 10/26/16) 
47 43 4 905 30 

September 
2016 50 47 3 1,250 87 

October 
2015 77 77 0 1,990 192 



Marina Building Improvements 
 Window Repair – Leaks have been fixed. 

Contractor is painting the interior and exterior. 
Change Order is pending to allow 
completion, cure time and final document 
submittals. 
 

 Gate Lock – locksmith scheduled to be onsite 
10/28/16 and install new closure mechanism 
for gate.  
 

 



Affordable Housing 
 Conversion of 4 commercial units to 4 

residential units at the Andrews Building, 326 
E. Virginia Ave., for affordable housing.  
 

 100% reviewed with property owner; scope of 
work for construction bid developed. 

 Bernice Russell CDC meeting with potential 
donors.  

 



East Side Garden/Fresh Market 
 Vacant land at 317 E. Virginia Ave. will be 

converted to a garden/fresh market. 
 

 Final design underway.  
 

 Staff and Trabue Woods Initiative 
representatives will meet this month to review 
contracts and business plan 



Harborwalk Projects 
 Harborwalk West Area 1 (federally funded) –  

Initial bids were determined to be unbalanced 
and FDOT requested a rebid. Bids due for 
construction 11/5/16. 
 

 Gilchrist Park Playground – Staff is moving 
forward with a design-build and reviewing 
state contracts in anticipation that the City 
may be able to piggyback an existing 
vendor’s contract. Restroom project placed 
on hold until completion of Area 1.   



Harborwalk Projects 
 Harborwalk Widening near Justice Center – 

anticipated work to be completed on or 
before 10/31/16.  
 

 US 41 South Bridge Underpass – Work 
scheduled to begin 11/1/16.  



Punta Gorda Library 
 Architects continue to work on design 

development documents.  
 

 Timelines are currently in flux due to the loss 
of Project Engineer. Architects are putting 
together review documents for the hiring of 
new engineering firm by County.   
 

 Interlocal Agreement for site remediation was 
approved by County Commission 9/27/16.  



Vietnam Memorial 
 Flag poles have been installed. Work 

continues on acknowledgement markers, 
additional landscaping and paved parking 
adjacent to Justice Center.  

 Dedication 11/5/16 
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