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Municipal Marina

 Of the 94 slips and 42 moorings, there are: 

◦ 33 annual contracts

◦ 3 semi-annual contracts

◦ 9 monthly contracts 

◦ 14 commercial contracts

◦ 2 transient

◦ 4 moorings
(13 free public side tie, 1 pump out dock, 4 slips for PGPD, CCSO, FWC & marina work boat) 

 Including moorings, there are 15 live-aboards. 

 Community Room had 10 bookings in June and 

has 12 reservations for July.



Pumpout Vessel

Date

Number 

of

Pump 

Outs

Florida 

Vessels

Non-

Florida 

Vessels

Gallons 

Pumped

Miles

Traveled

June

2017
(as of 6/26)

48 44 4 810 92

May

2017
84 76 8 1770 68

June

2016
63 60 3 1675 120



Affordable Housing

 Interior paint is complete and installation of 

cabinets and flooring has begun. 

 Anticipate final completion by 7/7/17.



East Side Garden/Fresh Market

 All bids came in over budget and have been 

rejected. 

 Staff is working on a plan to phase the project as 

well as utilize individual resources to cut costs.



Harborwalk Projects

Gilchrist Park Playground

 Concept Plan on 7/5/17 agenda for review. 



Harborwalk Projects

Gilchrist Park – Area 1

 Pavilion construction 

is underway. 

 Curbing & bricking of 

diagonal parking 

along W. Retta also 

continues. 

 Roadway closure 

extended 8/31/17.



Punta Gorda Library

 Remediation and soil 

stabilization is underway. 

 County/City to split costs for 

functionally enhanced 

design (estimated at 

$600,000). Friends of the 

library contributing $50,000 

towards construction. 

 Design team reconvened.



Herald Court Centre

 Foot Landing closed on June 30. Awaiting tenant’s 

signature on a Settlement Agreement and Mutual 

Release of Commercial Lease. Staff is requesting 

past due rent in the amount of $4,377.25 be paid 

by the end of the fiscal year.

 Dream Salon & Spa build-out continues. 


