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Municipal Marina
November 2017 November 2016

Annual 34 38

Semi-Annual 1 8

Monthly 8 4

Commercial 14 14

Transient 0 0

Moorings 3 8

Live Aboards 12 15

Community Room 15 9

(13 free public side tie, 1 pump out dock, 4 slips for PGPD, CCSO, FWC & marina work boat )



Pumpout Vessel

Date
Number of
Pump Outs

Florida 
Vessels

Non- Florida 
Vessels

Gallons 
Pumped

Miles
Traveled

October 
2017

(as of 10/23/17)

49 49 0 860 48

September
2017

36 36 0 590 17*

October
2016

59 52 7 1135 42

* Limited travel due to weather



Laishley Park FPL SolarNow

• Structures for stage canopy were sent back 
to manufacturer to be refitted.   

• Due to delay and upcoming park use, 
material and equipment was reduced to an 
area behind the fountain seating area. 

• Reopened the seating to the public.

• Pavilion work to begin first week of 
November.



East Side Garden/Fresh Market

• Shed has been installed. 

• Staff met with volunteers 
regarding the construction of the 
planter beds; work to take place 
November 17 & 19. 



Harborwalk Projects
Gilchrist Park – Area 1

• Grading, sod and brick pavers installation continues. 

• Seating wall cap placement, stucco & painting continues 

• Compass Rose engraving complete. 

• FPL is scheduling reset of electric meters. 

• Resolution of issues regarding design/construction at the Durrance & W. 

Retta Esplanade intersection still pending. 





Harborwalk Projects
Gilchrist Park Playground

• Demolition complete. 

• Playground designer continues 
to work on engineering for shade 
structure which is a special 
fabrication component.



Harborwalk Projects
Gilchrist Park Restrooms 

• Received a Letter of Map Revision Determination Document from FEMA  
revising the playground restroom area from a VE to AE Zone. Pending 
the 180 day comment period, the revision will become effective February 
14, 2018. 

• Per prior City Council authorization, staff directed engineer to begin 
second LOMR application for pavilion restroom area. To be submitted 
once as-built plans Area 1 are received. 



Punta Gorda Library

• Consultant complete design development plans and is working on 
construction design plans. 

• Anticipate final documents in November/December timeframe. 


