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Action Register 

March 23, 2023 

PROJECTS IN CONSTRUCTION 

ADA & Security – Construction 

Installation of various security measures throughout the City – need detailed specifications & address ADA issues 

Mar 2022 

The countertop for the 2nd-floor lobby area is being recut.; Redwire continues work to tie in and troubleshoot the system. Go Live 
training is set for 03/17/2022; Waiting for ETA on the Badges; HR is starting to take pictures; 2nd Floor furniture has been received 
– pending the completion of the construction- looking to see if Building personnel will complete installation, once complete IT will
work on the computer needs; Still pending final plans for Garage – following up with ADG; Facilities working with the vendor to
move fire panel

Apr/May 
2022 

Garage Plans completed – pending price from Contractor and change order request, CO Completed to swap out all swipe cards in 
PD – working with the contractor to get them installed, Ph II work to commence with the temporary wall, Meeting on 4/19 to discuss 
logistics to get building and Utilities back in space, Final completion pending for phase I 

June/July 
2022 

PO 52572 issued on 7/13 for Police Department upgrade 

August 
2022 

Contractor and Eng. Staff to perform a walkthrough Thursday, Aug 18, on punch list items. Subcontractor Redwire is scheduled to 
be on-site Thursday and Friday this week. Some technology items are on backorder—pending an update to be provided by the 
subcontractor to complete the project. 

Sept 2022 
Redwire will complete their work on the second-floor area for the new desk area in the first week of September. Redwire and IT 
coordinating on S2 issues. The switch was ordered the week of Aug 29 

Oct 2022 Work has not resumed since Ian – Pending authorization to resume 

Nov/Dec 
2022 

Configuration continues. 

Jan/Feb 
2023 

Punch list items being addressed 
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Harborwalk West – Phase IIB - Parking & Upland Improvements Construction  

Construction of on-street parking, parking lot improvements, site furnishings 

Jan 2022 
Award to Pavement Maintenance LLC at the 1-5-2022 CC Meeting; Pending PO and Notice to Proceed; NOTE – During pre- 
construction meeting, need to bring up the list of previously scheduled events to be aware of. 

 

 
Feb 2022 

PO Issued 01/29/2022; Pre-Construction meeting held on Tuesday, Jan 26, 2022.; Submittals for electrical and drainage are under 
review.; Coordination with FPL on pole and guy wire locations at Dolly and McGregor has commenced. Pending response from 
FPL.; Pending is receipt of the contractor's phased schedule. ; Building permit has been applied for – has not been picked up yet; 
URBAN DESIGN has developed a plan for additional concrete pads to place other donation benches. 

 

 

Mar 2022 
URBAN DESIGN provided PUBLIC WORKS/Bryan documents regarding the additional bench pads for engineering; An on-site field 
meeting with Contractors Staff, FPL, and City Staff was held on Mar 4. Site survey, layout, erosion control, and mobilization are 
scheduled to commence on Apr 4. 

 

Apr/May 
2022 

CO #1 has been processed ($21,806) for additional bench pads, Pending CO #2 for Pickleball area work, Silt fence and erosion 
control protective measures are in place, Phase 1 parking area demolition complete, Base rock installation has began 

 

 
August 
2022 

The first and second phase of the project is well underway. Irrigation, landscape, grade, form, pour and finish of concrete continues. 
Underground drainage installation occurs between Gilchrist and McGregor St. Electrical underground conduit and the base and box 
work continues. Wire pulling is pending. Coordination with FPL continues on the pole relocation within the park across from 
McGregor St. FPL has turned the design over to construction. Limbing of existing trees before the relocation of the pole has been 
scheduled. 

 

Sept 2022 
The project's first phase between Gill and Gilchrist streets within the park is 90% complete. Work continues with the grade, sidewalk 
placement, FPL coordination’s, Playground parking lot base rock, and drainage work. Inlets are McGregor is in. The anticipated 
completion is the end of December. URBAN DESIGN to have a Design Studio meeting to discuss vendors at parks 

 

Oct 2022 As of 10/07/2022, the contractor has been authorized to clean up debris and resume work efforts post-Ian 09/26/2022  

Nov/Dec 
2022 

An alternate stamped concrete vs stamped asphalt is pending review with the EOR for response. 

The yard drain materials are available for pick up. Pending is a date of installation. 

Diagonal parking sand and paver installations continue which includes pavement markings. 

Coordination with FPL continues on the pole relocation across from Dolly St. A Work Order has been issued. Remove and installation 
has been requested prior to Dec. 12, 2022 for both the Dolly St and Berry St. locations. 

Irrigation and landscaping continues. Sod is scheduled next week. 

Concrete curb and sidewalk placement continues. 

Final lift of asphalt for the off street parking lots is scheduled the week of Dec. 12, 2022. 

 

Jan/Feb 
2023 

Patterned textured asphalt installation continues at the intersections on Retta Esplande.  Three of 

the four intersections are to be completed this week with the Dolly St. intersection scheduled to be 

completed by the end of next week.  Electrical work continues.  Pending is an irrigation and 

landscape walk-through date and time to be scheduled.  Site furnishings and the bronze plaques 

are on backorder.  Delivery date to be determined. Six additional plaques are on order for the park.  
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Nature Park - Serenity Garden 

6' wide 4" thick concrete walkway with bench pads & bicycle rack - 

Apr/May 
2022 

Work is completed, Pending Victor Stanley Benches – when received, Facilities will be installing 

June/July 
2022 

Still waiting on re-ordered benches 

Sept 2022 
We are still waiting on money for trees. 

Oct 2022 
The tree account has been identified with funding. 

Dec 2022 
Trees will be installed on 12/30/2022 

Jan/Feb 
2023 

Trees have been installed.  

Wayfinding Re-Branding Design Project – Design/Engineering 
 

Design, permit, and construction documents to re-brand the existing Wayfinding signage in the downtown – 21 total signs 

Apr/May 2022 CO processed for additional time –May 20; signs currently being installed; need to work with Facilities to get poles repainted 

June/July 2022 Public Works to develop a plan to get re-used poles repainted black – This is to be a function of Parks and Grounds to 

paint the pre-existing poles. 

Sept 2022 Public Works is checking on the status of the painting of the poles. 

Oct 2022 Damage to signs due to Ian is under assessment. 

Jan/Feb 2023 

Inventory of Hurricane Ian damage to wayfinding signs sent to Public Works on 1/19/2023.  Most downed signs have been 

removed by ROW. Urban Design has provided an estimate for replacement cost for insurance purposes.  
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PUBLIC WORKS/ENGINEERING PROJECTS 
 

ADA Improvements – W William St Sidewalk – Design/Engineering 
 

Accessible route markings 

Jan 2022 
Public Works has now received all of the hold harmless agreements. PUBLIC WORKS is working with Procurement to add a 
sidewalk flume and silt fence to the concrete contract in anticipation that this can be completed under the current concrete 
contract. 

Feb 2022 
The hold harmless agreements have been executed. PUBLIC WORKS is coordinating with Procurement for an optional 
sidewalk box culvert to be added to the current concrete contract. 

May 2022 
Flume is being added to the concrete contractor. PUBLIC WORKS will coordinate with the contractor and prepare SOW to 
move the project forward. 

Apr/May 2022 
PUBLIC WORKS has revised some calculations and will reach out to the contractor to see if the project can be completed 
using ERS. The estimated cost is getting close to eth contract limits. 

June/July 
2022 

PUBLIC WORKS Working with ERS on moving construction forward. 

August 
2022 

PUBLIC WORKS is waiting for a quote from ERS 

Sept 2022 Bryan is reaching out to ERS 

Oct 2022 ERS has been contacted. 

Nov/Dec 
2022 

PW will see what the status is with ERS, and getting a quote to move this project forward. 

Jan/Feb 
2023 

 



5  

Boca Grande Area – Urban Design -Engineering/Construction (Public Works) 

Drainage Improvements 
$2,076,000 – Tier I; $900,000 – Tier II 

 
Sept 2021 

Kimley Horn submitted the 319H grant to FDEP for review. 90% design plans are scheduled for delivery to the City for review by 

the end of the month. Permitting, the last property takings are in progress. Bi-weekly meetings continue. 

PUBLIC WORKS has applied for a 2nd grant - $284K matching 

Oct/Nov 2021 
EOR approaching 90% plans for delivery to staff by the end of November. SWFWMD ERP permits are to be submitted with 90% 

plans. Rebuild Florida DEO Grant submittal moving into site visit on Nov 16, 2021, for grant funding consideration.; Kimley Horn 

 is working on a response for additional information on the 284k grant. Kimley Horn is waiting on survey data so that they can 

resubmit to SWFWMD. Progress continues on a grant from the Florida Department of Economic Opportunity. 

Jan 2022 
Kimely Horn has received the additional needed survey data and indicated they will submit it to SWFWMD in early January. 

Kimley Horn continues to coordinate with SWFWMD on Cooperative Funding Initiative (CFI) grant application. 

 
 

Feb 2022 

The plans are being revised to accommodate additional survey and Stormwater quality comments received from SWFWMD CFI 

plan reviewer. 

Feb 3, 2022 – a CFI Grant meeting is scheduled with EOR, City, and the Southwest Florida Water Management District. 

SWFWMD Grant application reviewer provided CFI grant evaluation to staff and EOR. 

Pending is the receipt of the 90% revised plans for City review. 

May 2022 
The revised 90% plan set has been electronically received for review. The hard copy is under City review before SWFWMD 

review. 

Apr/May 
2022 

The CFI grant through SWFWMD was approved as a water quality improvement project. (284K), Rebuild Florida DEO Scope 

was submitted for review, EOR is working on cleaner 90% plans, and SWFWMD permit submittal anticipated in May 

June/July 
2022 

90% plans coming this week 

August 
2022 

The SWFWMD permit submittal was approved per the EOR. The EOR paid the submittal fee to be reimbursed by the City. 

Pending is a sit-down meeting with the EOR to review design conflicts and comments. The revised 90% plans have been 

received, and comments have been returned. 

 
Sept 2022 

Finance checking on the Grant documents for the funding. A meeting in person with the EOR is scheduled for Friday, Sept 9, 

2022, at 2 p.m. to review the revisions of the 90% plans. The updated 90% plan set will be completed the week of Oct 10. This 

will not push our schedule out further than the previously proposed schedule end date of May 2023. Bid documents would be 

expected by the end of the Calendar year and final responses to bid addenda to 3/31/23. 

Oct 2022 90% plans are being reviewed by staff. 

Nov/Dec 
2022 

Communication continues with the EOR, Kimley Horn. Due to the requests for assistance with the grant docs a Change Order 
condition is indicated to include additional survey requested by City staff. Pending Procurement review. DEO CDBG-MIT 
coordination meetings continue providing requested documentation. The 90% plan revision comments are due from City 
engineering and utilities staff by Dec. 12, 2022. Bi-weekly meetings continue. Kimley Horn submitted the DEO CDBG-MIT NEPA 
Exemption. The Procurement policy is due by the end of the week to the DEO. 
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Jan/Feb 
2023 

Bi-weekly meetings continue with granting agencies. 

Henry St Sidewalks - Engineering/Construction 
 

US 41 to Shreve St – Fills network gaps along Henry St 

Sept 2021 
Work continues on the plan set and coordination with FDOT for proposed work in the drainage easement and the sidewalk 
connection at US41. 

Oct/Nov 2021 PUBLIC WORKS is nearing the completion of the plan set. Once complete, submittals will be made to FDOT. 

Jan 2022 Final plan revisions will be completed soon, and the FDOT submittal will be made in January. 

Feb 2022 PUBLIC WORKS is working on the FDOT submittal. 

Mar 2022 Engineering is near submission to FDOT. 

Apr/May 
2022 

Submittals to FDOT should be submitted to FDOT by our meeting. PUBLIC WORKS will start putting specifications together for 
bidding. 

June/July 
2022 

PUBLIC WORKS will be getting the BID package ready. 

Sept 2022 FDOT Sidewalk connection is complete. Will follow up on the FDOT drainage permit. The bid specs are nearly put together. 

Oct 2022 No update yet. 

Jan/Feb 2023  

 
King St – Design/Engineering 

The project includes drainage, lights, bumper stops, mill & resurfacing 

Apr 2021 
The survey is to determine existing topography and actual City right-of-way limits. We are awaiting the final review of 
deliverables by the surveyor, due mid-Apr. 

 
May 2021 

The survey has been received. Engineering is to review and consider the design. 
The project is to address a safety issue; by utilizing a metal detector; minimal metal was identified, still pending the decision to 
be able to just mill & resurface. The project will also include some drainage, lighting, and bumper stops. It may also include 
some easements. 

July 2021 Engineering should begin reviewing design options within the next 30 days. 

Aug 2021 PUBLIC WORKS will begin looking at design options as soon as the Henry Street sidewalk is completed 

Sept 2021 PUBLIC WORKS will begin looking at design options as soon as the Henry Street sidewalk is completed 
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Oct / Nov 2021 
PUBLIC WORKS has started some initial design work to look at drainage patterns. PUBLIC WORKS has also done ground- 
penetrating radar work with the utility department. This indicated that there is metal in the existing concrete. 

Jan 2022 
PUBLIC WORKS is working with the surveyor to ensure we have an actual right-of-way boundary, as this didn't appear to be 
the case in the received survey. Additionally, PUBLIC WORKS is looking at design options for the project. 

Feb 2022 PUBLIC WORKS is expecting the revised survey any day. 

Mar 2022 PUBLIC WORKS has the revised survey, which appears to align with our thinking. Work will resume on a design 

Apr/May 
2022 

PUBLIC WORKS is working on the layout and design. PUBLIC WORKS is working with the adjacent property owner on a 
possible drainage easement. 

June/July 
2022 

PUBLIC WORKS to follow up and provide concept to URBAN DESIGN for review. Need additional funds added 

Sept 2022 Design continues to be worked on. 

Oct 2022 Design work continues. 

Jan/Feb 
2023 

 

Shreve St – Complete Street Improvements – Design/Engineering/Construction 

Lighting on the Shreve St Path & widening of existing sidewalk on Pompano 

May 2021 
The service location has been provided, and PUBLIC WORKS is in the process of working on SOW for electrical engineering 
design 

Jul 2021 Infrastructure Solution Services has been contacted for an estimate to perform the electrical design. 

Aug 2021 PUBLIC WORKS is working with Procurement and ISS on an estimate 

Sept 2021 
PUBLIC WORKS is reviewing the estimate received from ISS.; Estimate was high ($50K), so setting up a scoping meeting to see if 
the cost can be reduced 

Jan 2022 PUBLIC WORKS is working toward utilizing current vendors to complete the project in-house. 

Feb 2022 PUBLIC WORKS is coordinating with Solo electric. 

Mar 2022 
PUBLIC WORKS needs input from URBAN DESIGN on electrical outlets. PUBLIC WORKS is okay with no outlets. It would make 
the project more straightforward and cheaper. 

Apr/May 
2022 

The electrical outlet issue has been resolved. PUBLIC WORKS has been discussing the best way to move the project forward with 
the various contractors 

June/July 
2022 

PUBLIC WORKS will be following up with the electrician. 

Oct 2022 No update yet. 

Jan/Feb 
2023 
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Rail Road Crossing Rehab - Ann Street and McKenzie Street 

City/County/Railroad clarifying rights/responsibilities 

 
 
 

May 2021 

Airport Road Pathway (trail) project on hold, since January 2021, pending the City/County/Railroad clarifying rights/responsibilities for all 
street crossings of the Seminole Gulf Railroad ROW within our jurisdiction. During the initial email correspondence between the Airport Road 
Pathway EOR, CPH Engineering, and Seminole Gulf regarding the design for this crossing modification, the railroad informed the EOR and 
the City that the existing crossing agreement was between Seminole Gulf and Charlotte County. As such Seminole Gulf would not even 
entertain a meeting to discuss this crossing with the EOR and City staff. 

 Seminole Gulf does not recognize the City as the responsible party for the Airport Road crossing. Their only agreement for this facility 
is with Charlotte County; Seminole Gulf sent a letter to City (PUBLIC WORKS& CM) requesting creation of a CIP plan to upgrade all 
RR crossings in the City's jurisdiction over the next 5 years; City (CM, Legal, URBAN DESIGN, PUBLIC WORKS) needs to get to a 
negotiating table with the railroad to discuss needs, responsibilities, timelines, and funding for all these crossings. 

Aug 2021 
Meeting with Legal to discuss preparing and executing an agreement specifically for the Airport Road crossing, URBAN DESIGN has 
provided Legal with supporting documentation 

Mar 2022 Project nearing completion 

Apr / May 
2022 

The McKenzie crossing has been completed. PUBLIC WORKS has began evaluating what will be required for the Ann Street 
replacement. 

June/July 
2022 

PUBLIC WORKS will need to create a scope of work which will require complete plans set 

Sept 2022 
The design is nearly done and ready for review by Seminole Gulf Railway. ROW ordered storm structures. The project should 
only require Sunland as a contractor for the project. 

Oct 2022 No update yet 

Jan/Feb 
2023 

 

Pickle Ball Courts - Seating 

Jan 2022 Requested quote from Victor Stanley on 1/3/2022 

Feb 2022 Quotes received and sent to PUBLIC WORKS on 2/1/2022 

Mar 2022 PUBLIC WORKS will be working on the expansion areas. 

Apr/May 
2022 

PUBLIC WORKS has a revised plan and is working with the Harborwalk contractor on a cost to add a sidewalk. 

June/July 
2022 

ENG is looking for additional funds to cover the cost of 1 additional bench 

Sept 2022 
Three benches have been installed, and the court has been reconfigured. The final bench is anticipated October 12th-26th. Additional 
signage is to be installed, and fencing improvements will be made in the future. 

Oct 2022 The sound barrier has been reinstalled 

Jan/Feb 
2023 

The last bench has been installed and fence pressure washed.  
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Hounds on Henry 
Increasing capacity and installing canine grass 

Mar 2022 PUBLIC WORKS will be working on the expansion areas. 

Apr/May 2022 PUBLIC WORKS continues to work on layouts. 

June/July 
2022 

Design in place – We need to move it to construction. PUBLIC WORKS to provide a plan to URBAN DESIGN for review 

Sept 2022 Urban Design reviewing plans 

Oct 2022 Ian damaged the fence. Fence and contractor being procured. 

Jan/Feb 2023 
PW has asked ERS to resubmit a quote for the entire project due to PW staff busy with installing all the signs throughout the City. 
PW still waiting for the response from ERS and will evaluate the quote once submitted. 

 
 

Punta Gorda Pathways 
Signage improvements for pedestrian and bicycle safety 

Mar 2022 URBAN DESIGN had drafted a few options 

June/July 
2022 

PUBLIC WORKS to get with CM and URBAN DESIGN on the chosen design option. Need pricing for the thermal and URBAN 
DESIGN to give PUBLIC WORKS recommended sign locations. 

Sept 2022 
We need to simplify the thermal design due to spacing constraints. PUBLIC WORKS is trying to get information from the City of 
Tampa. 

Oct 2022 Thermal design alternatives are under consideration. 

Jan/Feb 
2023 

Design sent to Public Works. Also working on design for sign near Harborwalk.  
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PROCUREMENT / FINANCE PROJECTS 
 

Government Center (Annex) Parking Lot fence 

Securing the Government center with a 4-foot decorative fence 

Oct / Nov 
2021 

Materials will take approximately five months to be delivered. 

Feb 2022 Pending PO from Procurement 

Mar 2022 Sent a request to ERS to update SOW 

Apr/May 
2022 

Pending PO to ERS for installation 
*approximately 6+ month lead time for materials 

June/July 
2022 

Fence Install PO 52507 ERS – ODP PO 52528 Snaptight – Estimated delivery of materials 1/23/2023 (JRS) 

Oct 2022 Waiting on delivery of materials 

Jan/Feb 
2023 

 

 
 

Laishley Park Playground Replacement – Design/Engineering 

Replacement of interactive fountain pump and filtration system, adding additional splash pad features, new playground area, and equipment 

 

Sept 2021 
URBAN DESIGN Staff is currently reviewing the draft scope of work completed – then will forward it to Building and PUBLIC 
WORKS for Construction Checklist sign-off before submitting it to Procurement to prepare the bid solicitation; Procurement has 
made contact with the vendor regarding the equipment to be purchased directly for this project 

Oct / Nov 
2021 

PUBLIC WORKS has approved the Construction Checklist; URBAN DESIGN to work with Purchasing to prepare the bid solicitation 

Jan 2022 
Presentation to CRA and City Council for additional funds to move forward with solicitation and purchase of equipment and shade 
structures; Draft solicitation sent out to departments for review 

 
Feb 2022 

Meeting held with PUBLIC WORKS and EOR, outstanding issues have been resolved 
PO has been issued for the shade structure – Engineering is being completed by the vendor, pending color samples 
PO issued for play equipment – Engineering being completed by vendor; URBAN DESIGN is working on choosing colors 
Procurement to set up a meeting with Gordian to see about taking on this construction project 

Mar 2022 A meeting was set up on Wednesday, 3/23, with Gordian to discuss the scope of work and proposal for construction 

Apr/May 
2022 

The ship date for the shade structure is 6/14/2022, the Ship date for the equipment is 6/6/2022, 

June/July 
2022 

7/13/2022: City Council approved changes 

Sept 2022 Negotiating an agreement with Astra. 
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Oct 2022 Assessment of Ian's damage to the area is underway. 

Dec 2023 New contractor information, Proposal Pricing, Schedule detailing the soonest date possible that the project could start from Gordian 
is being obtained. 

Jan/Feb 
2023 

Julie getting new contractor information, Proposal Pricing, Schedule detailing the soonest date possible that the project 
could start from Gordian. 

Jan/Feb 
2023 

Pre-bid site visit and plans review 2/16/2023 with contractor.  Procurement getting new pricing proposal and project 
schedule detailing the soonest date possible to start, still pending. 
The possible new contractor wants to make sure they can line up subs before giving us a final answer about taking on the 
project.  They should have a final proposal to us by 3/31 if they decide to move forward.  Gordian said they do have 
someone else lined up if they decided not to. 
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URBAN DESIGN PROJECTS 
 

ADA Transition Plan 

Items related to the ADA Transition Plan 

 
Jan 2022 

FY 2022 Plan will be presented to City Council on 1/19/2022: Completion of ADA & Security Project, Public Safety Building 
improvements, ADA Wayfinding Signage – Cooper St, Fire station I and II, Completion of Nature Park Design 
List of sidewalk/parking/row issues within the ADA Transition Plan sent to PUBLIC WORKS to verify if work has been 
completed and get scheduled. 

Feb 2022 
Presented to City Council on 2-2-2022; 
A list of Items related to parking lot striping and accessible parking was sent to PUBLIC WORKS to verify if work has been 
completed 

Mar 2022 PUBLIC WORKS continues to work through the modifications. 

Apr/May 2022 PUBLIC WORKS to provide update on list of improvements/modifications 

June/July 
2022 

Finance will be sending URBAN DESIGN the approved list of improvements/modifications 

Sept 2022 URBAN DESIGN STAFF reviewing sidewalk information. 

Oct 2022 Assessing next steps post Ian. 

Nov/ Dec 2022 
Linda sent a list of ADA ramps previously installed. New ADA ramps will be reviewed and constructed following Fiscal year 2023 
paving. 

Jan/Feb 2023 
The Harborwalk Ph 2 project contains many ADA improvements.  Following paving ADA sidewalk ramp improvements will be 
reviewed for construction upgrades. TBD 

 
 

 

ADA Interior Wayfinding Signage 
 

Systematic internal wayfinding system that will be used throughout all City Facilities - Fire Station II, III, and Cooper St 

Apr / May 
2022 

Pre-design meeting held; Walkthrough of facilities completed, 30% plans received (4/11) from EOR pending review and comment 
by staff 

June/July 
2022 

Jul 8, 2022 - 90 percent plans received from the Consultant. Plans include completed sign locations, specs, schedule of values, and 
evacuation map inserts for review and approval. 

August 
2022 

Aug 18, 2022 – 100% and contract in place for interior sign installations with i2 Visual. 

Sept 2022 We are waiting on an estimate from I2visual. 

Oct 2022 Assessing next steps post Ian. 

Jan/Feb 
2023 

Procurement was to assist Urban with requesting a change order for missing contract items. However, it was established that a 
change order was not necessary and Urban staff was advised to send a SOW to i2visual for a project estimate and then enter a req 
for processing once received from the vendor 12/14/2022. JRS 
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AC Freeman Rehabilitation Project – Design/Engineering /Construction – (PUBLIC WORKS/Urban Design) 
 

Assessment and rehabilitation to correct building issues 

 

Sept 2021 
Consultant still working on updates to the building evaluation report with some decision points which will likely require City Council 
direction (building uses and ADA restroom), aiming for an October CC meeting; Design Development (60%) plans are in 
progress; Sept 29 – Grant Award notification 

Oct / Nov 
2021 

Final building report and recommendation are completed; Meeting to be set up with CM & PUBLIC WORKS to discuss the 
proposal and what to present to City Council before moving forward with 60% construction documents; Discussion at the 
11/17/2021 City Council 

Jan 2022 
CO submitted to add the exterior restroom facility; the Consultant is working on getting the property re-registered (National 
Register of Historic Places – Individual Listing); the Consultant is working on 60% design plans and estimated cost 

 

 
Feb 2022 

Change order processed to add the design and engineering of the restroom facility $18,224, revised deliver by date is 7/28/2022 

o Additional CO forthcoming for revisions to the City's SWFWMD permit and soil borings 
Meeting scheduled to discuss CM at risk approach (Consultant, URBAN DESIGN, Procurement & Finance) 
Per the fire marshal, there is a need for a fire suppression system 
The Consultant is working with the state to prepare a proposal package to list the building on the Registry at its current location; 
looking to get it on the May 2022 agenda 

Mar 2022 
60% sent for share review – due by Mar 31; Application has been submitted to the state for the FLMSF, on the agenda for 
approval in May; Issue with the addition of restroom facility and the impact on the Government Center SWFWMD permit – may 
need to submit a "major revision" along with the City Hall project 

Apr/May 
2022 

The state has reviewed our application and needs additional information; state review is delayed until Aug 5, Plans remain 
"frozen" at 60% pending SWFWMD permit – to be combined with City Hall; working on the scope of work for CMAR 

June/July 
2022 

The Consultant has submitted the National Register list nomination form to the state, with the nomination hearing on Aug 5, 2022. 
The state has notified City staff about the award of a $497k grant, still awaiting the grant contract. 
We must resolve how to get the engineering and permitting done for re-sculpting the stormwater treatment area to facilitate the 
restroom pavilion. 

Sept 2022 
Project on hold pending survey work necessary to begin Civil Engineering design for stormwater management area 
reconfiguration. PUBLIC WORKS works to complete SWFWMD modification once survey work is done. 

Oct 2022 Post-Ian assessment is underway. 

Jan/Feb 
2023 

Requested Change Order to add civil engineering design for stormwater management area. 

Presubmittal meeting for the CMAR was held on 2/7 and will close 3/27. 

 
Airport Rd – Complete Street Improvements – US 41 to Cooper– Design/Engineering 

improvements from US 41 to Cooper Street providing sidewalks, bicycle facilities, decorative street lights and street trees 

 

Oct / Nov 2020 
Railroad Permit approved – Req approved; waiting for a call from Finance that check is ready for pick up 60% plans are still 
anticipated before Thanksgiving 60% design plans and cost estimate received from EOR ($980,516)– URBAN DESIGN sent 
out for staff review; tentatively scheduled for the 1/8/2021 DRC meeting 
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Dec 2020 
Comments from Utilities regarding drainage facilities that conflict with existing water and utility lines 
URBAN DESIGN & Legal have scheduled a meeting with the EOR and Railroad 

 
 

Jan 2021 

CPH has been given the DRC comments as of 1-11-21; CPH is still on hold pending the revision of legal agreements between 
the City, County, and Railroad; Need City/County/Railroad clarification of responsibilities for Airport, Cooper, and 
Taylor/Carmalita. In a request on a separate track with City Public Works, Seminole Gulf has requested that the City add 
railroad crossing upgrade CIPs to its five-year plan for all City of PG crossings. The list provided with this request is Cooper, 
Elizabeth, Taylor/Carmalita, E McKenzie, E Ann, Boca Grande, & Airport. This includes the railroad's crossings currently 
covered by the County railroad agreement. Project delayed until an agreement can be reached between City, County, & RR – 
Currently in Legal (Macalle) 

May 2021 Project on hold pending resolution of issues related to RR crossings in the City 

Apr/May 2022 Still pending agreement with RR – per the last discussion, will also include a review of the sales tax agreement with the County 

June/July 
2022 

Working with County PUBLIC WORKS staff to try and get a joint meeting with the railroad set up to try and identify a path 
forward on this. 

Sept 2022 
County PUBLIC WORKS staff has not succeeded in setting up a City County railroad meeting. Melissa is checking if Greg can 
reach out. 

Oct 2022 No progress was made in October due to Hurricane Ian. 

Jan/Feb 2023 County PW staff reached out to the railroad again to try to engage them about the pathway crossing and were rebuffed again.  
City will need to pursue other avenues. 
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Historic City Hall Rehabilitation Project – Design/Engineering – 
 

Rehabilitation of Historic City Hall and the demolition of the 1978 addition and construct new addition 

Sept 2021 
PO issued, pre-design meeting scheduled for 9/21 @ 1 p.m.; Pre-Design meeting held, City Council and Staff interviews and 
gathering of materials currently in progress 

Oct / Nov 
2021 

Council and staff interviews held – Consultant to prepare needs assessment; Work to begin surveying the property and 
measurements of the interior; Pending interview synopsis from Consultant, Staff to bring to City Council as a discussion item at 
December 1st City Council meeting 

Jan 2022 
Presentation to City Council on 1/19/2022; Received Existing Conditions Plan and Needs Analysis Review from the EOR - 
Discussion on how the City wants to proceed with the Hazardous Material testing report due to contract conditions and liability 

 

Feb 2022 
Pending CO #1 from Consultant regarding the cost to prepare design concept for building a connection between City Hall and 
Annex; Building walkthrough has been set up for 2-23-2022 with Consultant and facilities; Consultant is currently working on the 
30%; conceptual plans; Do we have estimated date of staff vacating the building? The Consultant would like to start testing 

Mar 2022 
The Consultant has been keeping the team on hold; structural strategy will depend to a large extent on how to tie the new building 
to the existing building. 

 
Apr/May 

2022 

Staff and Consultant met on 3/24 to discuss the project tasks – 

o Will have concept plans and proposed cost to City Council in June 
o Will conduct a LEED Charrette with City Directors/Staff and then present to City Council in May 

Consultant testing completed, CMAR scope of work has been completed; Pending RFP, 30% design & cost estimate to be 
delivered by 5/13 for City Review before Council presentation 

 
June/July 

2022 

CMAR solicitation released on eProc opens 8/4/2022 
Additional civil engineering and survey will need to be performed for the following: 

o ADA parking on Harvey Street – proposed expansion cuts off accessible route from the parking lot to the 
Annex 

o Alley survey and Vacation application  

o W Marion Ave stormwater ponding – will need to be handled outside of the contract for this project 

Sept 2022 Consultant scheduled to present 60 percent plans to City Council in October. CMAR anticipated Oct 5 for approval. 

Oct 2022 60 % Plans Delayed 

Nov/ Dec 
2022 

Due to the impact from Hurricane Ian on the project sub-consultants delivery of the 60 percent plans was delayed until late 
November. Presentation to City Council scheduled for December 7, 2022 meeting 

Jan/Feb 
2023 

Staff met with CMAR. CMAR, Chris-Tel Constrcution of Fort Myers has begun their work on the 60 precent plan construction cost 
estimate.  This will be presented to CRA/City Council at the 4/5/2023 meeting. Still waiting on a major change order from GMC 
Architects for additional civil engineering, survey, and interior office space work required by the City.GMC should have the change 
orders to us by the end of the day. 
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Nature Park – Trail - ADA – Design/Engineering 

 

Non-compliant slopes/lack of handrails on the bridges, boardwalks, and fishing piers located within the park 
 

 
Sept 2021 

We expect to have the Geotech report and survey drawings by either end of this week or early next week. Once we verify all 
the reports, we will update the remainder of the design schedule. Our team sees that even though the survey process has been 
longer than expected, we can get the rest of the design milestones on track and complete the project under the original 
completion deadline. 

Oct /Nov 2021 Consultant continues to complete survey work, pending 30% plans 

Feb 2022 30% Plans have been received and reviewed by staff; Meeting 2/17 at 1:30 to review comments 

Mar 2022 The Consultant is working on the 60% Plans 

Apr/May 2022 Still pending 60% Plans 

June/July 
2022 

On track to issue 60% plans to the City of Punta Gorda by 07-22-22 

August 
2022 

Reached out to contactor 8-22-22 waiting on an update 

Sept 2022 Reached out on 9/8/2022 for an update 

Oct 2022 Assessing Ian's impact on the project 

 

Nov/ Dec 2022 
60% plan review with ADG was put on hold. The contractor is on stand-by ready to review with the city once we set up 60% 
plans review meeting with the contactor and city staff. 
We are waiting on confirmation from the contractor for the 60% plan review meeting to take place on Decemember 27th at 10am. 

Jan/Feb 2023 UD sent a report of current drain pipes and areas holding water. 90% plans are still on track for March 17th. 

 
Ponce Park – Fishing Pier & Boardwalk Repairs - Engineering  

Installation of various security measures throughout City – need detail specifications & address ADA issues ACOE Permit - SAJ-2020-00525 

Oct / Nov 
2021 

Received permit, Meeting with URBAN DESIGN & PUBLIC WORKS regarding the conditions of the permit. ; PUBLIC WORKS to 
work with Sea Grant to complete interlocal agreement for the annual maintenance; URBAN DESIGN Staff to work on the scope of 
work & construction checklist; Pending final approved permits and construction documents from the EOR 

Jan 2022 
Still pending final plans from the EOR (anticipated by Jan 15, 2022); URBAN DESIGN to prepare the scope of work for solicitation 
package 
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Feb 2022 
PUBLIC WORKS comments sent to EOR on 1/18/2022; Pending comments from PUBLIC WORKS regarding add/delete option for 
stainless steel fasteners, screws, re-bar, etc. will provide direction to Consultant once received; PUBLIC WORKS working with Kate 
from the County regarding the agreement annual cleanup 

Mar 2022 Working with PUBLIC WORKS and Weiler regarding the fasteners, bolts, hurricane straps, etc. 

Apr/May 
2022 

PO has been issued to change out all fasteners, bolts, straps to SS, Final Construction documents received, staff working on 
Construction Checklist and scope of work for bid solicitation 

June/July 
2022 

Procurement ready to release solicitation, waiting on confirmation of available funds before proceeding. (JRS) Finance to verify 
available funds 

Sept 2022 Bid released 8/29 – Opens 9/30 –Funds may still be an issue. 

Oct 2022 We are assessing Ian's impact on the project. 

Jan/Feb 
2023 

 

 
Virginia Ave – Complete Street Improvements – US 41 to Nesbit – Design/Engineering 

from US 41N to Nesbit St - sidewalks gaps, install high visibility and decorative crosswalks, on-street parking, decorative lighting and street trees 
***US 41 to Harvey under separate project*** 

 

 
June 2021 

Staff direction to proceed with a design that occurs entirely within the existing ROW, with no easements from any adjacent property owners. The 
engineering design should: Maximize the number of public parking spaces along the northern side of the ROW; Improve the configuration of the 
southern side of the ROW from US 41 NB (Tamiami Trail) until the western edge of the FPL property; Along the FPL property, no improvements 
are to the designed or provided outside of the edge of pavement required for the north side parking and two vehicular travel lanes. This section 
of the ROW abutting the FPL property will not include any curb, sidewalk, lighting, landscaping, drainage, or other improvements. The Consultant 
will be providing the City with a revised timeline and will likely require a CO to extend the contract date to 12/31/2021 

July 2021 
30 Percent Plans delivered Jun 17, 2021 – URBAN DESIGN and PUBLIC WORKS have reviewed and provided comments back to 
the EOR; 

Oct / Nov 
2021 

60% Plans received by the EOR; Placed on the 11/5/2021 DRC meeting; URBAN DESIGN staff compiling all of the comments and 
will be submitting to the EOR – will include tree barriers 

Jan 2022 
SWFWMD – ERP permit exemption issued, will need to process CO to change the Deliver by Date – expired 12/31; 90 percent 
plans delivered 12/31/2021 – will be sending to Bryan for final review before 100% submittal 

Feb 2022 Plans sent to PUBLIC WORKS/Engineering on 1/18/2022 – Meeting scheduled for 2/23 at 1:30 to review with Consultant 

Apr/May 
2022 

CPH provided 90% comments; City provided additional detail based on 90% comments; CPH to finalize construction documents; 
CPH to provide intersection alignment detail 

June/July 
2022 

Construction plans delivered by the Consultant are currently under review to ensure that all 60 and 90 percent plan comments have 
been addressed appropriately. Still awaiting easement agreements from legal for three temp construction easements and one 
permanent access easement. 

Sept 2022 
Easement documents completed by Legal. CPH has delivered the final construction plans, URBAN DESIGN staff needs to confirm 
all 60, and 90 percent plan comments have been addressed. URBAN DESIGN staff will reach out to property owners for easement 
agreement signatures and push those forward for Council approval (probably October meeting) and recording 

Oct 2022 On hold due to Ian 
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Nov/ Dec 
2022 

Still working on getting easement (3 temp construction and 1 permanent) agreements signed by the property owners. 

Jan/Feb 
2023 

Staff setting easement meetings. In person meeting held with B and B Holdings on 2/10/2023, regarding the temp construction 
easement.  They are still undecided about granting the easement; however, we anticipate having an answer soon.  If the temp 
construction easement is not granted a Change Order to modify the construction plans will be required to enable construction of this 
project. 

W Henry Street Improvements & Connections - Design/Engineering/ Construction – (Urban Design) 

Property improvements to site, additional amenities to increase site usage, and connectivity to attractions on-site inclUrban Designing, Hounds on 
Henry (dog park), Punta Gorda Charlotte Library, History Park, Community Garden, Peace River Wildlife Center 

Aug 2021 
The draft scope of work has been completed; working with Procurement to see if Banks Engineering (also PRWLC Engineer) can 
be used from our engineering library to complete the work for the City – we need to change City Policy to match State Limits. Will 
work with Legal to draft a "developer agreement" for PRWLC to construct the City's parking lot area 

 

 
Sept 2021 

Still pending decision with Procurement and Legal regarding the ability to utilize Banks Engineering; Meeting held with PRWL and 
their Engineer (Banks): 

PRWLC legal counsel will be preparing a lease amendment proposal to submit to City Council for consideration that will include: 
Corrected sketch and legal description exhibits; the approved 1-year extension; Clarifying language to who is responsible for 
which components of the stormwater management system 

The City is to sign the SWFWMD permit application for the site, including proposed parking and stormwater management. 

Oct / Nov 
2021 

PRWLC to City Council on 11/4/2021 to amend lease; Approval at City Council, pending SWFWMD application for the City to sign 
Still pending legal decision regarding our ability to utilize Banks engineering 

Mar 2022 Per City Attorney, we are not able to utilize the engineering library – therefore, we will need to go out for a proposal 

June/July 
2022 

No update; still awaiting PRWC 

Sept 2022 
PRWC has submitted DRC for site plan approval. PRWC is seeking a developer's agreement so that the City can fund the 
construction of the parking lot and associated non-leasehold area improvements 

Oct 2022 On hold due to Ian 

Jan/Feb 
2023 

 

Maypole - Cooper Street 

Feb 2022 URBAN DESIGN working to develop the plaque / history text 

Mar 2022 Plaque text received, pending cost 

June/July 
2022 

URBAN DESIGN(Mitchell) to follow up 

Sept 2022 No progress. URBAN DESIGN Working on getting a cost for the plaque 

Oct 2022 Requested a quote from H&H Signs (EST $1,300). URBAN DESIGN will check for funding. 

Jan/Feb 
2023 
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Donation Program 

Public amenity gift program 

Feb 2022 
15 new ADA benches have been ordered – funding from the Donation account and Facilities/Parks & Grounds Pending Purchase 
Order to be issued 

Mar 2022 PO 52281 Issued – deliver by 5/31/2022 – total cost $29,113 ($15,412.50 Donation; $13,701 Facilities) 

Apr / May 
2022 

A donation bench has been purchased to replace one of the benches at Elizabeth Park on Park Beach Circle; currently, there are 
3 "old" benches – in-ground mount, directly into the grass, and non-accessible – Working with Facilities to get a plan to replace 
the other bench and install an ADA bench, DM Brawn benches have been shipped 

June/July 
2022 

A donation bench for Elizabeth park has been received. 

Sept 2022 Elizabeth park bench has been installed. 

Oct 2022 Assessing Ian damage to benches 

Nov/ Dec 
2022 

Hurricane Ian Damage assessment was completed along Harborwalk, Linear Park, and Laishley Park for the donation benches. 
Pending the information from Todd from the Survey 123 so the information can be given to HR. 

Jan/Feb 
2023 
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OTHER PROJECTS 
 

Bayfront Center & Boat Club (Gilchrist Activity Center) 
 

Façade and landscape improvements to the buildings as outlined in the Gilchrist Park Activity Center Feasibility Report 

A plan was presented to City Council on 10/2 – staff was directed to secure an independent appraisal of Bayfront Center, look into historic 
designation; and enter into negotiations for a boat club lease; Appraisal has been ordered; Meeting is set for 12/3 to discuss 50% rule with 
building 

 

May 2021 

Any movement/information regarding the lease agreement with PG Boat Club?; Received an email from PG Boat Club regarding 
signage for their site. The existing sign is outside their current leasehold area. The lease itself does not appear at first glance to 
specifically address signage. If the lease is not specified in this regard, any signage proposal will need to go back to City Council; 
Request from PG Boat Club regarding updates to signage for their site. Checked the lease, and it does not appear to address 
signage specifically; this may need to go to City Council. Any movement on the lease agreement with the Learn to Sail program? 

Aug 2021 URBAN DESIGN has been working with the City Attorney on the lease agreement 

 

Sept 2021 
8/23/2021 - Draft Learn to Sail lease presented to the lessee; City is waiting on response; 9/23/2021 – Donation Review 
Committee will hear a Deed of Gift request from County Historical Society for a historical interpretative panel at the entrance to the 
PG Boat Club – the proposed marker will detail the history of the site. 

Jan 2022 Boat Club Lease presented at the 1/5/2022 City Council Meeting 

Feb 2022 Lease was approved; Boat Club Murals approved 

June/July 
2022 

Update on Floating Dock removal 

Sept 2022 PUBLIC WORKS working with MCG on the removal of floating dock 

Oct 2022 Assessment of Ian damage underway 

Nov/ Dec 
2022 

• Assuming that this structure will be demolished there are components of the structure which should be saved due to their 
historic or social significance to the community: 

o Wrought iron post at front entry stoop - 1956 and BSA were custom shaped into this architectural element 

o Fireplace – Mantle at least; hearth and staked stone facing if materials are salvageable 

o This salvaged materials should be safely stored for re-use into any future replacement structure for the Bayfront Center 

Jan/Feb 
2023 
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Traffic Signal – Burnt Store Rd & Home Depot 

Enhance traffic ingress and egress from the BSI commercial center, reducing the burden of cut-thru traffic experienced by the BSI residential 
neighborhood. 

 
 

Aug 2020 

At the request of the City of Punta Gorda, Charlotte County conducted a signal warrant at Burnt Store Rd at Home Depot. The study 
found that a signal met three of the warrant conditions. By the usual traffic engineering metric, this intersection warrants the 
placement of a traffic signal. Grant funds are probably not available for this project as it is considered to be off-network by FDOT. 
Not a high probability that FDOT would fund this project as it is not on an FDOT roadway. Charlotte County controls the roadway – 
may be a joint project with City & County; Priority by City Council, funds have been allocated for this project 

June/July 
2022 

Charlotte County, PUBLIC WORKS staff, inquired about this project; URBAN DESIGN provided traffic signal warrant study data 
previously produced by the County and a copy of the CIP sheet from the Cit. County staff stated they were interested in further 
discussing a possible joint project on this 

Sept 2022 No additional progress on this with CC PUBLIC WORKS 

Oct 2022 No progress in October 

Jan/Feb 
2023 

 

FDOT PROJECTS 
 

Northbound Tamiami Trail (US 41) Vision Study  

Mar 2021 
FDOT has been contacting City Council for interviews; presentations are being made to TAC & MAC; weekly meetings and updates 
will be taking place with the City 

 

 
May 2021 

Ongoing: FDOT project team weekly update meetings (virtual) with URBAN DESIGN staff; anyone interested is welcome to join; 
May 5, 2021: project stakeholder meeting for City staff – this is a bad date, and URBAN DESIGN staff let them know. If you can 
make it, please be there. If not, URBAN DESIGN staff will request a reschedule of this one.; April: FDOT hosted one-on-one 
meetings introducing the project to local organizations, including the Chambers of Commerce and Economic Development 
Partnership; Late May: area-focused virtual stakeholder meetings are scheduled; May 7: project website and online questionnaire 
are up for public comment. Please take the survey yourself and share it with your contacts. 

July 2021 
FDOT project team conducted an initial round of public input in May/June; Jul 14, 2021 – Draft concepts will be presented to City 
Council; Jul 19, 2021 presentation to MPO Board 

Aug 2021 Staff continues to gather comments and work with FDOT 

 

Sept 2021 

9/17/2021: Comments due to FDOT vie ERC for Phase II Plans, comments from Public Works have been entered by URBAN 
DESIGN staff along with URBAN DESIGN comments. Copies of all submitted comments are located on the copies of the plan 
document on the M Drive.; 9/21/2021: VM with FDOT engineering design team to discuss comments; 9/17/2021: Vision Study team 
meeting to discuss/review comments received from elected officials. The project team anticipates the presentation of 
the revised study to the City Council at their Oct 20 meeting (will request resolution of approval). 

Oct 2022 No update. 

Jan/Feb 
2023 

FDOT holding workshop on Jan. 26 at the Event Center. 
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444485-1 US 41/SR 45 (Tamiami Trail) from Payne Street to Rio Villa Drive - Landscaping in Median North of Taylor Rd 

 
 
 
 

 
May 2021 

 There are several median opening modifications within the project limits. Several of these modifications impact 
existing median ROW plantings. City staff assumed all these were covered by old JPA (local/state) or LAP 
(local/state/federal) installation and maintenance agreements. 

 FDOT staff cannot identify any agreements or approvals for the landscaping for the median in front of Burnt 
Store Meadows (Royal Poinciana) Taylor Road to the U-turn lane just north of Royal Poinciana 

 Anything City staff can do to find permits and agreements will ensure that modifications are minimalized and the 
FDOT project will cover any costs to modify/redesign/replace/reconfigure. If the City cannot provide such 
documentation, then FDOT may remove some or all of this material at their discretion. Any replacement of this 
median planting desired by the City would then be at the City's sole design/permit/installation expense. 

 Public hearing & utility coordination meeting held. Pending is the Council presentation 
All agree that there was some agreement – they need to be located! 

 
Sept 2021 

FDOT has received significant public comment concerning the partial closure of the Rio Villa median opening (from complete to 
partial). This closure will likely divert substantial additional traffic to Baynard Street between Rio Villa and Aqui Esta. Baynard has 
a narrow pavement width, deep swales, no pavement markings, and floods regularly (blocked pipes under Rio Villa?). The facility 
is County maintained. 

Oct / Nov 
2021 

City, County, and FDOT staff have been in contact to discuss the impacts of the median modification at the US41 and Rio Villa 
location and the impacts to local traffic into Baynard Dr and Aqui Esta to include the US 41 intersection.; PUBLIC WORKSand 
URBAN DESIGN has met with the County over the concerns regarding Baynard. PUBLIC WORKS has also met with FDOT 
concerning the Baynard and the Aqui Esta/US 41 intersection. 

 

Aug 2022 
FDOT construction has commenced with the placement of a silt fence. PIO information was sent from Eng. Staff to the City 
Managers' office. 

Sept. 2022 The FDOT-managed project has commenced with silt fence placement. Night work is scheduled to begin. 

Oct 2022 The FDOT contractor has resumed work. 

Jan/Feb 
2023 
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FDOT Work Program (5-Year TIP) 

 

Jan 2021 

FDOT finally published the draft tentative work program (5-year TIP) on Jan 8, 2021: 
Harborwalk II project limits (ADA ramp at Cross St) are still not revised as requested; US 41 Airport to W Williams limits changed; 
however, project funding is still unchanged in FY 2021-2022. FDOT has clearly stated that funding and project scope does not 
align and that the project cannot be completed within that timeframe as no design plans have been approved.; MPO is working on 
setting up a meeting with MPO, FDOT, and City staff…more to come 

 

July 2021 Still no updates on Harborwalk II  
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ADA Harborwalk West Bridge Ramp 

ADA ramp design, permit, and construction documents 

 

Feb 2020 
The project presented to CC and staff directed to move forward with FDOT to change project limits from Harborwalk Area 3 to 
this project – NOTE: Any funds above the grant amount would be the City's responsibility of the City – including 
Design, additional Construction cost, and CEI services. 

 

Sep 2020 

URBAN DESIGN is still working on TIP Amendment with MPO & FDOT to get the project limits changed $307,208 construction, 
$60,000 CEI - FPN:4381571 programmed in FY 21/22 - $367,208 – will need to present to City Council to accept the funds and 
agree to fund the project not covered by the grant 

Oct / Nov 
2020 

City/MPO staff received an email from the FDOT liaison stating that Harborwalk Phase II (Area III switched to US 41 SB ADA 

ramp) is being defunded from the work program. MPO staff is leading the charge as we were assured in Feb by FDOT staff that 

the limits change and funding would be handled by the ongoing "gaming" phase of work program development. 

Jan 2021 The project still remains unfunded by FDOT – Staff is still working to change project limits; Mitchell was contacted, status is 

unknown 

May 2021 
Late April: FDOT D1 SWAO Manager is still working internally within FDOT to try and find a way to fund this minor project. 

Should hear back by late May one way or another on a path forward. Falling back to a stand-alone project is a value add project 

concurrent with future 3R (resurface). 

 
Sept 2022 

FDOT is still deciding how they want to proceed with this project. MPO Director indicated that FDOT inquired about staircase 

removal as a "short-term" option. Informed MPO that the private property owner will be closing the informal access adjacent to 

the staircase, which combined with the prosed removal of the said staircase, would sever all access in this area from US 41 to 

Harborwalk. MPO Director advised that he would reconnect with FDOT staff as this new information changes the "dynamic." 

Oct 2022 No update 

Jan/Feb 
2023 

Project is listed in the FY 2024-FY2028 Draft Tenative Work Program with preliminary engineering (design) in FY 2024 and 
construction in FY 2026.  Based on the funding codes and discussions with MPO Director this project will be lead by FDOT staff 
and contractors.  City to monitor design and may request decorative item upgrades (lighting and railings) which may require a 
local funding agreement. 
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US 41 Williams to Peace River 

***FDOT project that requires City staff participation; at this time there are no funds required by City, however if decorative elements are desires 
funds may be requested 

 
Nov 2020 

FDOT has lane repurposing pre-study report; FDOT is hiring consultants to conduct the actual study project timing is uncertain 
FDOT staff is still in the "procurement" phase for consultants to perform the study. FDOT staff has indicated that they will be in close 
contact with City staff regarding this project. 

Jan 2021 
Draft Tentative work program has this project funded for a small ROW phase ($160K) in FY 2021/22 as well as funding 
the lane repurposing study ($50K). Construction is now in FY 2023/24 at just short of $6M 

May 2021 
Engineering design for this project is pending results of the current study for this segment of the: Northbound Tamiami Trail (US 
41) Vision Study (official FDOT Study project name) 

Sept 2021 
9/17/2021: Vision Study team meeting to discuss/review comments received from elected officials. Project team aiming for 
presentation of revised Study to City Council at the Oct 20 meeting 

June/July 
2022 

FDOT staff has released the Phase II plans (60 percent) for this project for comment on the electronic review system. Comments 
are due Aug 5, 2022. Meeting with FDOT project manger on Jul 15, 2022 to discuss this and other FDOT projects in the City 

August 
2022 

Phase II Plan comments submitted Aug 3, 2022. Follow up meeting with Design team Aug 19, 2022 

 

 
Sept 2022 

FDOT staff is working through the Phase II plan comments and developing the Local Funding Agreement proposal…items will 
including decorative upgrades for new street lighting (existing gaps), decorative upgrades for new traffic and pedestrian signals, 
and shared use pathway upgrades in key locations (part of City Council direction to not encourage additional bicycle traffic on the 
asphalt roadway surfaces). FDOT staff informed us that the gateway sign at Carmalita will need to be replaced, this 
replacement process will require a Community Aesthetic Feature application (Florida Design Manual CH 127). This process 
consists of a conceptual and final phase review/approval process with a CE signature and seal at each phase. 

Oct 2022 No update 

Jan/Feb 
2023 

 

 

Design Projects Not Started 
 

Harborwalk West Area 3 

Harborwalk from area 2 to Linear Park to including 2 foot bridges, decorative lighting and landscaping and on-street parking 

City did not accept FDOT/LAP funds. MPO Staff, the City and the County are working toward a TIP amendment to propose shifting funding to 
another eligible project within the current TIP; FY 21/22 CST $318,208, CEI $48,000 
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June/July 
2022 

Fishermen's Village property owner has submitted a Planned Development application. This PD application includes a proposal 

to convert Retta Esplanade to no-auto access area from Shreve Street westward to the tidal canal with improvements consistent with 

early concept design for this section of Harborwalk. 

Oct 2022 No update 

Jan/Feb 
2023 
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Harborwalk – US 41 Bridge Approach Lighting 

Install decorative lighting along US 41NB from Retta Esplanade to Peace River Bridge in conjunction with FDOT road resurfacing project 
(4415241) 

 

FY 2020 
Project is a partnership with an existing FDOT resurfacing project; However FDOT has moved this project from being completed 
July 2021 to July 2024 – URBAN DESIGN staff will need to bring to City Council for direction to "hold funds" or re-allocate 
NOTE: This will likely need FDOT/FHWA approval 

Sept 2021 
FDOT Phase II Plans for US 41 NB including deco lights from Retta to Bridge. This "decorative upgrade" will require funding from 
City and maintenance agreement 

Sept 2022 
Local Funding Agreement for US 41 Williams to Peace River Bridge will contain decorative lighting for the US 41 NB bridge 
approach consistent with this City project 

Oct 2022 No update 

Jan/Feb 
2023 

 

 
Baynard/Vasco Sidewalk Improvement 

 

Design missing sidewalk connection at Shreve from Airport Road to Vasco. St and along Baynard from Vasco to Aqui Esta 

 

Sept 2020 
Correction made, project is currently 100% unfunded – consideration is to perhaps do one missing sidewalk segment – from Monty's Pizza north 
to Pompano Terrace – would include sidewalk and improvements to the cross walk at Pompano and Shreve PUBLIC WORKS to 
complete SOW to determine cost – potential funding sources are transportation impact & ADA 

 
US 41 At Carmalita St Extension – FDOT/LAP Project 
Environmental Study Design & Construct unimproved areas 
Extension of Carmalita St – PDE Study FY 2019/2020, LAP/MPO funding FY 2021/2022; Site lighting not included in MPO construction; To be 
designed by FDOT 

June/July 
2022 

This project is included in the FDOT Phase II plans (60 percent) for US 41 NB from William Street to Peace River Bridge. 

Sept 2022 
This project is contained with the US 41 Williams Street to Peace River Bridge project. Decorative upgrades (above FDOT 
standard) for lighting, and the replacement of the gateway sign will require local funding. The sign replacement will be a City project 
(separate FDOT permit process required), while the other features will be part of the FDOT project Local Funding Agreement. 

Oct 2022 No update 

Jan/Dec 
2023 
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Harborwalk – US 41NB Bridge Underpass 

Harborwalk Improvement - Widen existing walkway ; add path lighting 

Staff looking into potential FDOT/LAP funds for this project – will be submitting project priority worksheet to FDOT during the next 
planning cycle *Will need FDOT/FHWA approval likely. 
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Virginia Ave – Complete Street Improvements – US 41 to Harvey – Design/Engineering 

Design Street improvements on Virginia Avenue from Harvey Street to US 41 improving existing sidewalks filling in gaps, increasing width 
throughout downtown, providing decorative crosswalks, parking, lighting, and trees. 

2nd half of Virginia Ave Complete Street – This portion of the project is unfunded at this time 

 
Henry St Crosswalk - Engineering/Construction (Public Works) 

Sidewalk and crosswalk enhancements 
$249,000 – Tier I 

East of US 41 Historic District Infrastructure Project – Design/Engineering/Construction – (Urban Design) 
$1,038,000 – Tier I; $1,250,000 – Tier II 

Improvements based on the ISS Study - Sidewalks - Fill gaps, Connect network, ADA compliance; Street Lighting; and Drainage 

December 
2020 

1% local option sales tax passed; list to be prioritized fund budget allocation set aside. 

 
US 17 – Complete Street Improvements – Design/Engineering/Construction – (Urban Design) 

Along East Marion Avenue from Cooper to Cross St (US 41NB) and along E Olympia between Cooper to Cross St (US 41NB). Improvements 
include sidewalks, street lighting, bicycle lanes, intersection treatments, and enhanced crosswalks. 
$519,000 – Tier I 

NOTE: This project is on the MPO list for funding project development and environmental study (PD&E) in 2024-2025. It is 
anticipated that design & construction will be initiated by FDOT as part of its regular roadway resurfacing activities as a project in line 
with FDOT Complete Streets policy. Potential City obligation is estimated at $500,000 

 

Sept 2022 

FDOT may be considering this project, which has been listed as a project priority on the MPO list for about a decade for funding in 
the new draft tentative work program as a Planning Study. This Planning Study would be similar in nature to the one that the County 
has requested for US 41 from Kings Highway to the Peace River Bridge. 

Oct 2022 No update 

Jan/Feb 
2023 

 

 


