Action Register
July 13, 2023

PROJECTS IN CONSTRUCTION

ADA & Security — Construction

Installation of various security measures throughout the City — need detailed specifications & address ADA issues

The countertop for the 2"-floor lobby area is being recut.; Redwire continues work to tie in and troubleshoot the system. Go Live
training is set for 03/17/2022; Waiting for ETA on the Badges; HR is starting to take pictures; 2" Floor furniture has been received

Mar 2022 | — pending the completion of the construction- looking to see if Building personnel will complete installation, once complete IT will
work on the computer needs; Still pending final plans for Garage — following up with ADG; Facilities working with the vendor to
move fire panel

Apr/May Garage Plans completed — pending price from Contractor and change order request, CO Completed to swap out all swipe cards in

2022 PD — working with the contractor to get them installed, Ph Il work to commence with the temporary wall, Meeting on 4/19 to discuss
logistics to get building and Utilities back in space, Final completion pending for phase |

Jugg/szuly PO 52572 issued on 7/13 for Police Department upgrade

August Contractor and Eng. Staff to perform a walkthrough Thursday, Aug 18, on punch list items. Subcontractor Redwire is scheduled to
2022 be on-site Thursday and Friday this week. Some technology items are on backorder—pending an update to be provided by the
subcontractor to complete the project.

Sept 2022 Redwire will complete their work on the second-floor area for the new desk area in the first week of September. Redwire and IT

P coordinating on S2 issues. The switch was ordered the week of Aug 29
Oct 2022 | Work has not resumed since lan — Pending authorization to resume
Nov/Dec Configuration continues.

2022
Jan/Feb Punch list items being addressed

2023
Mar/April |Cintas - PD and PW done, Annex and Utilties not complete as of 4/3/2023

2023 Punch list items — conference call needed to clarify
May 2023 |Camera compatibility issues being addressed.

June 2023 |Drafting letter of understanding for Redwire.




Harborwalk West — Phase IIB - Parking & Upland Improvements Construction

Construction of on-street parking, parking lot improvements, site furnishings

Award to Pavement Maintenance LLC at the 1-5-2022 CC Meeting; Pending PO and Notice to Proceed; NOTE — During pre-

Jan 2022 construction meeting, need to bring up the list of previously scheduled events to be aware of.
PO Issued 01/29/2022; Pre-Construction meeting held on Tuesday, Jan 26, 2022.; Submittals for electrical and drainage are under
Feb 2022 review.; Co_ordi_nation _vvith FPL on pole and guy wire locations at Do_lly and M_cGregor has commenced. Pending response from
FPL.; Pending is receipt of the contractor's phased schedule. ; Building permit has been applied for — has not been picked up yet;
URBAN DESIGN has developed a plan for additional concrete pads to place other donation benches.
URBAN DESIGN provided PUBLIC WORKS/Bryan documents regarding the additional bench pads for engineering; An on-site field
Mar 2022 | meeting with Contractors Staff, FPL, and City Staff was held on Mar 4. Site survey, layout, erosion control, and mobilization are
scheduled to commence on Apr 4.
Apr/May CO #1 has been processed ($21,806) for additional bench pads, Pending CO #2 for Pickleball area work, Silt fence and erosion
2022 control protective measures are in place, Phase 1 parking area demolition complete, Base rock installation has began
The first and second phase of the project is well underway. Irrigation, landscape, grade, form, pour and finish of concrete continues.
August Undergrognd drain'age ingtall_ation occurs betw.een.GiIchrist and Mchegor St. Electrical unde_rgrou.nd. conduit and the base and box
2022 work continues. Wire pulling is pendlng. Coordination with FPL qont!nues on.th.e pole relocation within the' park across from
McGregor St. FPL has turned the design over to construction. Limbing of existing trees before the relocation of the pole has been
scheduled.
The project's first phase between Gill and Gilchrist streets within the park is 90% complete. Work continues with the grade, sidewalk
Sept 2022 | placement, FPL coordination’s, Playground parking lot base rock, and drainage work. Inlets are McGregor is in. The anticipated
completion is the end of December. URBAN DESIGN to have a Design Studio meeting to discuss vendors at parks
Oct 2022 | As of 10/07/2022, the contractor has been authorized to clean up debris and resume work efforts post-lan 09/26/2022
Nov/Dec |An alternate stamped concrete vs stamped asphalt is pending review with the EOR for response.
2022 The yard drain materials are available for pick up. Pending is a date of installation.
Diagonal parking sand and paver installations continue which includes pavement markings.
Coordination with FPL continues on the pole relocation across from Dolly St. AWork Order has been issued. Remove and installation
has been requested prior to Dec. 12, 2022 for both the Dolly St and Berry St. locations.
Irrigation and landscaping continues. Sod is scheduled next week.
Concrete curb and sidewalk placement continues.
Final lift of asphalt for the off street parking lots is scheduled the week of Dec. 12, 2022.
Jan/Feb |Patterned textured asphalt installation continues at the intersections on Retta Esplande. Three of
2023 the four intersections are to be completed this week with the Dolly St. intersection scheduled to be
completed by the end of next week. Electrical work continues. Pending is an irrigation and
landscape walk-through date and time to be scheduled. Site furnishings and the bronze plaques
are on backorder. Delivery date to be determined. Six additional plaques are on order for the park.
Mar/April  |Working thru punch list and as builts — CO issued to extend time 30 days
2023 Since project is not completed could we issue a CO for 6 additional plaques?
May Swale grading and paver issues to be addressed.
2023




June
2023

Staff is meeting with the contractor to fix a couple of punch list items

Nature Park - Serenity Garden

6' wide 4" thi

ck concrete walkway with bench pads & bicycle rack -

Apr/May
2022

Work is completed, Pending Victor Stanley Benches —when received, Facilities will be installing

June/July
2022

Still waiting on re-ordered benches

Sept 2022

We are still waiting on money for trees.

Oct 2022

The tree account has been identified with funding.

Dec 2022

Trees will be installed on 12/30/2022

Jan/Feb
2023

Trees have been installed.

May 2023

Upland area is next area of focus in Nature Park.

Wayfinding Re-Branding Design Project — Design/Engineering

Design, permit, and construction documents to re-brand the existing Wayfinding signage in the downtown — 21 total signs

Apr/May

2022 |co processed for additional time —May 20; signs currently being installed; need to work with Facilities to get poles repainted

June/July 2022 Public Works to develop a plan to get re-used poles repainted black — This is to be a function of Parks and Grounds to paint

the pre-existing poles.

Sept 2022 Public Works is checking on the status of the painting of the poles.

Oct 2022 Damage to signs due to lan is under assessment.

Inventory of Hurricane lan damage to wayfinding signs sent to Public Works on 1/19/2023. Most downed signs have been

Jan/Feb 2023  [removed by ROW. Urban Design has provided an estimate for replacement cost for insurance purposes.

Mar/April

2023

ROW has removed the pole and sign on E Marion at Nesbit St.
Bryan doing a scope and requisition for new signs and checking to see if covered by FEMA / Insurance

May 2023 Scope is being written.




PUBLIC WORKS/ENGINEERING PROJECTS

ADA Improvements — W William St Sidewalk — Design/Engineering

Accessible route markings

Public Works has now received all of the hold harmless agreements. PUBLIC WORKS is working with Procurement to add a

Jan 2022 sidewalk flume and silt fence to the concrete contract in anticipation that this can be completed under the current concrete
contract.
Feb 2022 The hold harmless agreements have been executed. PUBLIC WORKS is coordinating with Procurement for an optional
sidewalk box culvert to be added to the current concrete contract.
May 2022 Flume is being added to the concrete contractor. PUBLIC WORKS will coordinate with the contractor and prepare SOW to
y move the project forward.
Apr/May 2022 PUBLIC WORKS has revised some calculations and will reach out to the contractor to see if the project can be completed
P y using ERS. The estimated cost is getting close to eth contract limits.
JUSS/ZJZU ly PUBLIC WORKS Working with ERS on moving construction forward.
A;gSZSt PUBLIC WORKS is waiting for a quote from ERS
Sept 2022 Bryan is reaching out to ERS
Oct 2022 ERS has been contacted.
Nov/Dec PW will see what the status is with ERS, and getting a quote to move this project forward.
2022
Mar/April Sent new scope and plan set to ERS — waiting for response from ESR 4/3/2023
2023
May 2023 Awaiting signatures on easement documents from property owners.
June 2023 ROW site prep scheduled then the concrete can be ordered.




Boca Grande Area — Urban Design -Engineering/Construction (Public Works)

Drainage Improvements
$2,076,000 — Tier I; $900,000 — Tier Il

Kimley Horn submitted the 319H grant to FDEP for review. 90% design plans are scheduled for delivery to the City for review by

Sept 2021 the end of the month. Permitting, the last property takings are in progress. Bi-weekly meetings continue.
PUBLIC WORKS has applied for a 2" grant - $284K matching
Oct/Nov 2021 EOR approaching 90% plans for delivery to staff by the end of November. SWFWMD ERP permits are to be submitted with 90%
plans. Rebuild Florida DEO Grant submittal moving into site visit on Nov 16, 2021, for grant funding consideration.; Kimley Horn
is working on a response for additional information on the 284k grant. Kimley Horn is waiting on survey data so that they can
resubmit to SWFWMD. Progress continues on a grant from the Florida Department of Economic Opportunity.
Jan 2022 Kimely Horn has received the additional needed survey data and indicated they will submit it to SWFWMD in early January.
Kimley Horn continues to coordinate with SWFWMD on Cooperative Funding Initiative (CFI) grant application.
The plans are being revised to accommodate additional survey and Stormwater quality comments received from SWFWMD CFl
plan reviewer.
Feb 2022 | Feb 3, 2022 — a CFI Grant meeting is scheduled with EOR, City, and the Southwest Florida Water Management District.
SWFWMD Grant application reviewer provided CFI grant evaluation to staff and EOR.
Pending is the receipt of the 90% revised plans for City review.
May 2022 Thg revised 90% plan set has been electronically received for review. The hard copy is under City review before SWFWMD
review.
Apr/May The CFI grant through SWFWMD was approved as a water quality improvement project. (284K), Rebuild Florida DEO Scope
2022 was submitted for review, EOR is working on cleaner 90% plans, and SWFWMD permit submittal anticipated in May
Jugg/z.lele 90% plans coming this week
August The S_WF_WME_) permit submittal was approved per_the EOR. The E_OR paid the submittal fee tq be reimbursed by the City.
2022 Pending is a sit-down meeting with the EOR to review design conflicts and comments. The revised 90% plans have been
received, and comments have been returned.
Finance checking on the Grant documents for the funding. A meeting in person with the EOR is scheduled for Friday, Sept 9,
Sept 2022 2022, at 2 p.m. to review the revisions of the 90% plans. The updated 90% plan set will be completed the week of Oct 10. This
will not push our schedule out further than the previously proposed schedule end date of May 2023. Bid documents would be
expected by the end of the Calendar year and final responses to bid addenda to 3/31/23.
Oct 2022 90% plans are being reviewed by staff.
Nov/Dec Communication continues with the EOR, Kimley Horn. Due to the requests for assistance with the grant docs a Change Order
2022 condition is indicated to include additional survey requested by City staff. Pending Procurement review. DEO CDBG-MIT
coordination meetings continue providing requested documentation. The 90% plan revision comments are due from City
engineering and utilities staff by Dec. 12, 2022. Bi-weekly meetings continue. Kimley Horn submitted the DEO CDBG-MIT NEPA
Exemption. The Procurement policy is due by the end of the week to the DEO.
Jan/Feb Bi-weekly meetings continue with granting agencies.
2023




100% plans delivered by K-H City has extensive comments, PW to send back to K-H for revisions 4/3/2023

Mar/April

2023 Project Manager unknown. Concerns with grant requirements for all three grants, State, SWFWMD, and FDEO (federal)
May 2023 Bid documents are forthcoming.
June 2023 Procurement needs scope of work to prepare bid

Henry St Sidewalks - Engineering/Construction

US 41 to Shreve St —Fills network gaps along Henry St

Work continues on the plan set and coordination with FDOT for proposed work in the drainage easement and the sidewalk

Sept 2021 connection at US41.
Oct/Nov 2021 | PUBLIC WORKS is nearing the completion of the plan set. Once complete, submittals will be made to FDOT.

Jan 2022 Final plan revisions will be completed soon, and the FDOT submittal will be made in January.

Feb 2022 | PUBLIC WORKS is working on the FDOT submittal.

Mar 2022 | Engineering is near submission to FDOT.

Apr/May Submittals to FDOT should be submitted to FDOT by our meeting. PUBLIC WORKS will start putting specifications together for

2022 bidding.

J“gg/z";'y PUBLIC WORKS will be getting the BID package ready.

Sept 2022 |FDOT Sidewalk connection is complete. Will follow up on the FDOT drainage permit. The bid specs are nearly put together.
Oct 2022  |No update yet.

May 2023  |Public Works creating scope.

King St — Design/Engineering

The project includes drainage, lights, bumper stops, mill & resurfacing

The survey is to determine existing topography and actual City right-of-way limits. We are awaiting the final review of

Apr 2021 deliverables by the surveyor, due mid-Apr.
The survey has been received. Engineering is to review and consider the design.

Mav 2021 The project is to address a safety issue; by utilizing a metal detector; minimal metal was identified, still pending the decision to

y be able to just mill & resurface. The project will also include some drainage, lighting, and bumper stops. It may also include

some easements.

July 2021 Engineering should begin reviewing design options within the next 30 days.

Aug 2021 PUBLIC WORKS will begin looking at design options as soon as the Henry Street sidewalk is completed

Sept 2021 PUBLIC WORKS will begin looking at design options as soon as the Henry Street sidewalk is completed




Oct/ Nov 2021 PUBLIC WORKS has started some initial design work to look at drainage patterns. PUBLIC WORKS has also done ground-

v penetrating radar work with the utility department. This indicated that there is metal in the existing concrete.

Jan 2022 PUBLIC WORKS is working with the surveyor to ensure we have an actual right-of-way boundary, as this didn't appear to be

the case in the received survey. Additionally, PUBLIC WORKS is looking at design options for the project.

Feb 2022 PUBLIC WORKS is expecting the revised survey any day.

Mar 2022 PUBLIC WORKS has the revised survey, which appears to align with our thinking. Work will resume on a design

Apr/May PUBLIC WORKS is working on the layout and design. PUBLIC WORKS is working with the adjacent property owner on a

2022 possible drainage easement.

Jugg/szuly PUBLIC WORKS to follow up and provide concept to URBAN DESIGN for review. Need additional funds added

Sept 2022 | Design continues to be worked on.

Oct 2022 Design work continues.

May 2023 | On hold until staff is in place to manage project.

June 2023 | Funding from Transportation impacts (80-20 with general funds)

Shreve St — Complete Street Improvements — Design/Engineering/Construction

Lighting on the Shreve St Path & widening of existing sidewalk on Pompano

May 2021 gg;;r?rvice location has been provided, and PUBLIC WORKS is in the process of working on SOW for electrical engineering
Jul 2021 | Infrastructure Solution Services has been contacted for an estimate to perform the electrical design.
Aug 2021 | PUBLIC WORKS is working with Procurement and ISS on an estimate
Sept 2021 PUBLIC WORKS is reviewing the estimate received from ISS.; Estimate was high ($50K), so setting up a scoping meeting to see if
the cost can be reduced
Jan 2022 | PUBLIC WORKS is working toward utilizing current vendors to complete the project in-house.
Feb 2022 | PUBLIC WORKS is coordinating with Solo electric.
M PUBLIC WORKS needs input from URBAN DESIGN on electrical outlets. PUBLIC WORKS is okay with no outlets. It would make
ar 2022 : i
the project more straightforward and cheaper.
Apr/May | The electrical outlet issue has been resolved. PUBLIC WORKS has been discussing the best way to move the project forward with
2022 the various contractors
J“gg/z"z“'y PUBLIC WORKS will be following up with the electrician.
Oct 2022 | No update yet.
June 2023 | Bryan and his team to discuss and put together a plan.




Rail Road Crossing Rehab - Ann Street and McKenzie Street

City/County/Railroad clarifying rights/responsibilities

Airport Road Pathway (trail) project on hold, since January 2021, pending the City/County/Railroad clarifying
rights/responsibilities for all street crossings of the Seminole Gulf Railroad ROW within our jurisdiction. During the
initial email correspondence between the Airport Road Pathway EOR, CPH Engineering, and Seminole Gulf regarding
the design for this crossing modification, the railroad informed the EOR and the City that the existing crossing

May 2021 agreement was between Seminole Gulf and Charlotte County. As such Seminole Gulf would not even entertain a
meeting to discuss this crossing with the EOR and City staff.

« Seminole Gulf does not recognize the City as the responsible party for the Airport Road crossing. Their only
agreement for this facility is with Charlotte County; Seminole Gulf sent a letter to City (PUBLIC WORKS& CM)
requesting creation of a CIP plan to upgrade all RR crossings in the City's jurisdiction over the next 5 years;
City (CM, Legal, URBAN DESIGN, PUBLIC WORKS) needs to get to a negotiating table with the railroad to
discuss needs, responsibilities, timelines, and funding for all these crossings.

Aug 2021 I\D/Iggtllg%wr/]l;hs Legal to discuss preparing and executing an agreement specifically for the Airport Road crossing, URBAN
provided Legal with supporting documentation
Mar 2022 | Project nearing completion
Apr/May The McKenzie crossing has been completed. PUBLIC WORKS has began evaluating what will be required for the Ann
2022 Street replacement.
Jugg/szuly PUBLIC WORKS will need to create a scope of work which will require complete plans set
Sept 2022 The design is nearly done and ready for review by Seminole Gulf Railway. ROW ordered storm structures. The project
should only require Sunland as a contractor for the project.
Oct 2022 | No update yet
Jan/Feb Waiting from information from the railroad (Need budget) Public Work needs to get Procurement the scope of work and
2023 description of what the City will cover in order to go out to bid.
Mggﬁgr” Railroad requested switch to Dupont/Elizabeth crossing requiring new design
June Still waiting on rail road.
2023




Pickle Ball Courts - Seating

Jan 2022 | Requested quote from Victor Stanley on 1/3/2022
Feb 2022 | Quotes received and sent to PUBLIC WORKS on 2/1/2022
Mar 2022 | PUBLIC WORKS will be working on the expansion areas.
A%Iélglzay PUBLIC WORKS has a revised plan and is working with the Harborwalk contractor on a cost to add a sidewalk.
Jug(e)/élzlle ENG is looking for additional funds to cover the cost of 1 additional bench
Sept 2022 Three benches have been installed, and the court has been reconfigured. The final bench is anticipated October 121-26'". Additional
P signage is to be installed, and fencing improvements will be made in the future.
Oct 2022 | The sound barrier has been reinstalled
Jan/Feb | The last bench has been installed and fence pressure washed.
2023




Hounds on Henry
Increasing capacity and installing canine grass

Mar 2022 PUBLIC WORKS will be working on the expansion areas.
Apr/May 2022 | PUBLIC WORKS continues to work on layouts.
Jugg/;;ly Designin place —We need to move it to construction. PUBLIC WORKS to provide a plan to URBAN DESIGN for review
Sept 2022 Urban Design reviewing plans
Oct 2022 lan damaged the fence. Fence and contractor being procured.
Jan/Feb 2023 PW hgs asl_«;;d ERS to resubmit a quote for the en_tire project due to PW staff busy_with installing all the signs throughout the City.
PW still waiting for the response from ERS and will evaluate the quote once submitted.
Mar/April ERS has been issued a PO for materials and a PO for grading fill/install bahia sod. Silt barrier installed week of March 27 (EST)
2023 for the ROW to strip and grub. Fencing has been ordered and lead time is 4 weeks (4/30/2023) for delivery.
May 2023 Sod and fence have been installed.

Punta Gorda Pathways
Signage improvements for pedestrian and bicycle safety

Mar 2022 | URBAN DESIGN had drafted a few options

June/July | PUBLIC WORKS to get with CM and URBAN DESIGN on the chosen design option. Need pricing for the thermal and URBAN
2022 DESIGN to give PUBLIC WORKS recommended sign locations.

Sept 2022

We need to simplify the thermal design due to spacing constraints. PUBLIC WORKS is trying to get information from the City of

Tampa.
Oct 2022 | Thermal design alternatives are under consideration.
Jan/Feb Design sent to Public Works. Also working on design for sign near Harborwalk.
2023

Mar/April | Bryan checking on price 4/3/2023

2023

May 2023 | Urban Design creating a map for the pavement marking locations.
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PROCUREMENT / FINANCE PROJECTS

Government Center (Annex) Parking Lot fence

Securing the Government center with a 4-foot decorative fence

Oct/Nov | Materials will take approximately five months to be delivered.
2021
Feb 2022 | Pending PO from Procurement
Mar 2022 | Sent arequest to ERS to update SOW
Apr/May | Pending PO to ERS for installation
2022 *approximately 6+ month lead time for materials
J“;g/z";'y Fence Install PO 52507 ERS — ODP PO 52528 Snaptight — Estimated delivery of materials 1/23/2023 (JRS)
Oct 2022 | Waiting on delivery of materials
May 2023 | Building permit has been applied for.
June 2023 | Permit has been issued. Looking to start after the 4th of July to give Parks time to remove bushes and R.O.W. to remove the

existing railing.

Laishley Park Playground Replacement — Design/Engineering

Replacement of interactive fountain pump and filtration system, adding additional splash pad features, new playground area, and equipment

URBAN DESIGN Staff is currently reviewing the draft scope of work completed — then will forward it to Building and PUBLIC

Sept 2021 | WORKS for Construction Checklist sign-off before submitting it to Procurement to prepare the bid solicitation; Procurement has
made contact with the vendor regarding the equipment to be purchased directly for this project

Ocztézl\!lov PUBLIC WORKS has approved the Construction Checklist; URBAN DESIGN to work with Purchasing to prepare the bid solicitation

Jan 2022 Presentation to CRA and City Council for additional funds to move forward with solicitation and purchase of equipment and shade
structures; Draft solicitation sent out to departments for review
Meeting held with PUBLIC WORKS and EOR, outstanding issues have been resolved

Feb 2022 PO has been issued for the shade structure — Engineering is being completed by the vendor, pending color samples
PO issued for play equipment — Engineering being completed by vendor; URBAN DESIGN is working on choosing colors
Procurement to set up a meeting with Gordian to see about taking on this construction project

Mar 2022 | A meeting was set up on Wednesday, 3/23, with Gordian to discuss the scope of work and proposal for construction

Agrél;/lzay The ship date for the shade structure is 6/14/2022, the Ship date for the equipment is 6/6/2022,

Jug(oalszu ly 7/13/2022: City Council approved changes

Sept 2022 | Negotiating an agreement with Astra.
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Oct 2022

Assessment of lan's damage to the area is underway.

Dec 2023 | New contractor information, Proposal Pricing, Schedule detailing the soonest date possible that the project could start from Gordian
is being obtained.
Jan/Feb [Julie getting new contractor information, Proposal Pricing, Schedule detailing the soonest date possible that the project

2023  |could start from Gordian.

Pre-bid site visit and plans review 2/16/2023 with contractor. Procurement getting new pricing proposal and project
Jan/Feb schedule_detailing the soonest date possible to start, still p_ending. N _ .

2023 The possible new contractor wants to make sure they can line up subs before giving us a final answer about taking on the
project. They should have a final proposal to us by 3/31 if they decide to move forward. Gordian said they do have
someone else lined up if they decided not to.

Mar/April |Gordian withdrew from the project. We received a preliminary quote from Essential Constructs. Will need to go to council

2023  [for approval. Contractor and staff reviewing.

June 2023 [Bid package to be released in early June

12




URBAN DESIGN PROJECTS
ADA Transition Plan

Items related to the ADA Transition Plan

FY 2022 Plan will be presented to City Council on 1/19/2022: Completion of ADA & Security Project, Public Safety Building
improvements, ADA Wayfinding Signage — Cooper St, Fire station | and Il, Completion of Nature Park Design

Jan 2022 List of sidewalk/parking/row issues within the ADA Transition Plan sent to PUBLIC WORKS to verify if work has been
completed and get scheduled.
Presented to City Council on 2-2-2022;
Feb 2022 A list of ltems related to parking lot striping and accessible parking was sent to PUBLIC WORKS to verify if work has been
completed
Mar 2022 PUBLIC WORKS continues to work through the modifications.
Apr/May 2022 | PUBLIC WORKS to provide update on list of improvements/modifications
Jugglszuly Finance will be sending URBAN DESIGN the approved list of improvements/modifications
Sept 2022 URBAN DESIGN STAFF reviewing sidewalk information.
Oct 2022 Assessing next steps post lan.
Nov/ Dec 2022 Ir;:\gr?gsent a list of ADA ramps previously installed. New ADA ramps will be reviewed and constructed following Fiscal year 2023
Jan/Feb 2023 The Harborwalk Ph 2 project contains many ADA improvements. Following paving ADA sidewalk ramp improvements will be

reviewed for construction upgrades. TBD

ADA Interior Wayfinding Signage

Systematic internal wayfinding system that will be used throughout all City Facilities - Fire Station Il, 1ll, and Cooper St

Apr/May | Pre-design meeting held; Walkthrough of facilities completed, 30% plans received (4/11) from EOR pending review and comment
2022 by staff

June/July | Jul 8, 2022 - 90 percent plans received from the Consultant. Plans include completed sign locations, specs, schedule of values, and
2022 evacuation map inserts for review and approval.

August
2022

Aug 18, 2022 — 100% and contract in place for interior sign installations with i2 Visual.

Sept 2022 | We are waiting on an estimate from [2visual.

Oct 2022 | Assessing next steps post lan.

Jan/Feb |Procurement was to assist Urban with requesting a change order for missing contract items. However, it was established that a
2023 change order was not necessary and Urban staff was advised to send a SOW to i2visual for a project estimate and then enter a req

for processing once received from the vendor 12/14/2022. JRS
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Mar/April
2023

Requisition has been submitted. 12 Visual has given an estimated start date of 5/20/23 and completion of 6/20/23.
PO 53151 issued 3/28/2023 JRS

June 2023

UD reviewing plans. Bryan assigned Ron as PM
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AC Freeman Rehabilitation Project — Design/Engineering /Construction — (PUBLIC WORKS/Urban Design)
Assessment and rehabilitation to correct building issues
Consultant still working on updates to the building evaluation report with some decision points which will likely require City Council
Sept 2021 | direction (building uses and ADA restroom), aiming for an October CC meeting; Design Development (60%) plans are in
progress; Sept 29 — Grant Award notification
Oct/ Nov Final building report and recommepdation are completed_; Meeting to b_e set up with CM & PUBLIC WORK_S to digcuss the
2021 proposal and _what to p_resent to City Council before moving forward with 60% construction documents; Discussion at the
11/17/2021 City Council
Jan 2022 Cco §ubmitted_ to a!dd the exterior_ restroom f_acility; the Consultar_mt is wo_rking on getting_the property re-re_gistered (National
Register of Historic Places — Individual Listing); the Consultant is working on 60% design plans and estimated cost
Change order processed to add the design and engineering of the restroom facility $18,224, revised deliver by date is 7/28/2022
o Additional CO forthcoming for revisions to the City's SWFWMD permit and soil borings
Meeting scheduled to discuss CM at risk approach (Consultant, URBAN DESIGN, Procurement & Finance)
Feb 2022 | per the fire marshal, there is a need for a fire suppression system
The Consultant is working with the state to prepare a proposal package to list the building on the Registry at its current location;
looking to get it on the May 2022 agenda
60% sent for share review — due by Mar 31' Application has been submitted to the state for the FLMSF, on the agenda for
Mar 2022 | approval in May; Issue with the addition of restroom facility and the impact on the Government Center SWFWMD permit — may
need to submit a "major revision" along with the City Hall project
Apr/May The state has reviewed our application and needs additional information; state review is delayed until Aug 5 Plans remain
2022 "frozen" at 60% pending SWFWMD permit — to be combined with City Hall; working on the scope of work for CMAR
The Consultant has submitted the National Register list nomination form to the state, with the nomination hearing on Aug 5, 2022.
June/July | The state has notified City staff about the award of a $497k grant, still awaiting the grant contract.
2022 We must resolve how to get the engineering and permitting done for re-sculpting the stormwater treatment area to facilitate the
restroom pavilion.
Sept 2022 Projec_t on hpld pending survey work necessary to begin Civil Er_l_gine_ering design for storm_water management area
reconfiguration. PUBLIC WORKS to complete SWFWMD modification once survey work is done.
Oct 2022 | Post-lan assessment is underway.
Jan/Feb Requested Change Order to add civil engineering design for stormwater management area.
2023 Presubmittal meeting for the CMAR was held on 2/7 and will close 3/27.
Mar/April Received one bid for CMAR. Scope meeting 4/5/2023. Granting agency approved single CMAR proposal
2023
May 2023 | Kick off meeting with CMAR scheduled for 5/15/2023.
June 2023 | SWFTMD permit exemption approved. Bryan assessing if they can add plywood to the roof tower to prevent futher water damage
with hurricane season here per concerns from PMSA.

| Airport Rd — Complete Street Inprovements — US 41 to Cooper— Design/Engineering
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improvements from US 41 to Cooper Street providing sidewalks, bicycle facilities, decorative street lights and street trees

Railroad Permit approved — Req approved; waiting for a call from Finance that check is ready for pick up 60% plans are still

Oct/ Nov 2020 | anticipated before Thanksgiving 60% design plans and cost estimate received from EOR ($980,516)— URBAN DESIGN sent
out for staff review; tentatively scheduled for the 1/8/2021 DRC meeting
Dec 2020 Comments from Ultilities regarding drainage facilities that conflict with existing water and utility lines
URBAN DESIGN & Legal have scheduled a meeting with the EOR and Railroad
CPH has been given the DRC comments as of 1-11-21; CPH is still on hold pending the revision of legal agreements between
the City, County, and Railroad; Need City/County/Railroad clarification of responsibilities for Airport, Cooper, and
Taylor/Carmalita. In a request on a separate track with City Public Works, Seminole Gulf has requested that the City add
Jan 2021 railroad crossing upgrade CIPs to its five-year plan for all City of PG crossings. The list provided with this request is Cooper,
Elizabeth, Taylor/Carmalita, E McKenzie, E Ann, Boca Grande, & Airport. This includes the railroad's crossings currently
covered by the County railroad agreement. Project delayed until an agreement can be reached between City, County, & RR —
Currently in Legal (Macalle)
May 2021 Project on hold pending resolution of issues related to RR crossings in the City
Apr/May 2022 | Still pending agreement with RR — per the last discussion, will also include a review of the sales tax agreement with the County
June/July Working with County PUBLIC WORKS staff to try and get a joint meeting with the railroad set up to try and identify a path
2022 forward on this.
County PUBLIC WORKS staff has not succeeded in setting up a City County railroad meeting. Melissa is checking if Greg can
Sept 2022 reach out.
Oct 2022 No progress was made in October due to Hurricane lan.

Jan/Feb 2023

County PW staff reached out to the railroad again to try to engage them about the pathway crossing and were rebuffed again.
City will need to pursue other avenues.

May 2023

Still no movement from the railroad.

June 2023

Council to reconsider prioritization on this during the budget cycle for 2024
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Historic City Hall Rehabilitation Project — Design/Engineering —

Rehabilitation of Historic City Hall and the demolition of the 1978 addition and construct new addition

PO issued, pre-design meeting scheduled for 9/21 @ 1 p.m.; Pre-Design meeting held, City Council and Staff interviews and

Sept 2021 : . ;
gathering of materials currently in progress
Oct/Nov Council and staff interyiews held — Qoqsultapt to prepare needs assessment; Work tg begin §urveying the prqperty .and.
2021 measurements _of the interior; P(_andlng interview synopsis from Consultant, Staff to bring to City Council as a discussion item at
December 15t City Council meeting
Jan 2022 Presentgtion to City Council on 1/19/2022; Rec_eived Existing Conditioqs Plan'and Needs Analysis Review fr'o'm the EO_R -
Discussion on how the City wants to proceed with the Hazardous Material testing report due to contract conditions and liability
Pending CO #1 from Consultant regarding the cost to prepare design concept for building a connection between City Hall and
Feb 2022 | Annex; Building walkthrough has been set up for 2-23-2022 with Consultant and facilities; Consultant is currently working on the
30%; conceptual plans; Do we have estimated date of staff vacating the building? The Consultant would like to start testing
Mar 2022 The Con'_s,u!tant h_as_been keeping the team on hold; structural strategy will depend to a large extent on how to tie the new building
to the existing building.
Staff and Consultant met on 3/24 to discuss the project tasks —
Apr/May o W!II have concept plans and proppsed_ cos’g to City Council in June _ N
2022 o Will conduct a LEED Charrette with City Directors/Staff and then present to City Council in May
Consultant testing completed, CMAR scope of work has been completed; Pending RFP, 30% design & cost estimate to be
delivered by 5/13 for City Review before Council presentation
CMAR solicitation released on eProc opens 8/4/2022
Additional civil engineering and survey will need to be performed for the following:
Jugg/élzley o QDA parking on Harvey Street — proposed expansion cuts off accessible route from the parking lot to the
nnex
o Alley survey and Vacation application
o W Marion Ave stormwater ponding — will need to be handled outside of the contract for this project
Sept 2022 | Consultant scheduled to present 60 percent plans to City Council in October. CMAR anticipated Oct 5 for approval.
Oct 2022 | 60 % Plans Delayed
Nov/ Dec |Due to the impact from Hurricane lan on the project sub-consultants delivery of the 60 percent plans was delayed until late
2022 November. Presentation to City Council scheduled for December 7, 2022 meeting
Jan/Feb [Staff met with CMAR. CMAR, Chris-Tel Constrcution of Fort Myers has begun their work on the 60 precent plan construction cost
2023 estimate. This will be presented to CRA/City Council at the 4/5/2023 meeting. Still waiting on a major change order from GMC
Architects for additional civil engineering, survey, and interior office space work required by the City.GMC should have the change
orders to us by the end of the day.
Mar/April [Received 60% Cost estimate from CMAR and will go to council on April 19th.
2023 Waiting on back up for Change Order #4
May Council direction to move forward with 90 percent plans.
2023
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Nature Park — Trail - ADA — Design/Engineering

Non-compliant slopes/lack of handrails on the bridges, boardwalks, and fishing piers located within the park

We expect to have the Geotech report and survey drawings by either end of this week or early next week. Once we verify all
the reports, we will update the remainder of the design schedule. Our team sees that even though the survey process has been

Sept 2021 longer than expected, we can get the rest of the design milestones on track and complete the project under the original
completion deadline.
Oct /Nov 2021 | Consultant continues to complete survey work, pending 30% plans
Feb 2022 30% Plans have been received and reviewed by staff; Meeting 2/17 at 1:30 to review comments
Mar 2022 The Consultant is working on the 60% Plans
Apr/May 2022 | Still pending 60% Plans
Jugggzu ly On track to issue 60% plans to the City of Punta Gorda by 07-22-22
A;g;zst Reached out to contactor 8-22-22 waiting on an update
Sept 2022 Reached out on 9/8/2022 for an update
Oct 2022 Assessing lan's impact on the project
60% plan review with ADG was put on hold. The contractor is on stand-by ready to review with the city once we set up 60%
Nov/ Dec 2022 |plans review meeting with the contactor and city staff.
We are waiting on confirmation from the contractor for the 60% plan review meeting to take place on Decemember 27" at 10am.
Jan/Feb 2023 |UD sent a report of current drain pipes and areas holding water. 90% plans are still on track for March 17th.
Mar/April We received 90% plans from ADG and emailed to staff for comments
2023

Ponce Park — Fishing Pier & Boardwalk Repairs - Engineering

Installation of various security measures throughout City — need detail specifications & address ADA issues ACOE Permit - SAJ-2020-00525

Oct/Nov Received permit, Meeting with URBAN DESIGN & PUBLIC WORKS regarding the conditions of the permit. ; PUBLIC WORKS to
2021 work with Sea Grant to complete interlocal agreement for the annual maintenance; URBAN DESIGN Staff to work on the scope of
work & construction checklist; Pending final approved permits and construction documents from the EOR
Jan 2022 Stillkpending final plans from the EOR (anticipated by Jan 15, 2022); URBAN DESIGN to prepare the scope of work for solicitation
package
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PUBLIC WORKS comments sent to EOR on 1/18/2022; Pending comments from PUBLIC WORKS regarding add/delete option for

Feb 2022 | stainless steel fasteners, screws, re-bar, etc. will provide direction to Consultant once received; PUBLIC WORKS working with Kate
from the County regarding the agreement annual cleanup
Mar 2022 | Working with PUBLIC WORKS and Weiler regarding the fasteners, bolts, hurricane straps, etc.
Apr/May | PO has been issued to change out all fasteners, bolts, straps to SS, Final Construction documents received, staff working on
2022 Construction Checklist and scope of work for bid solicitation
June/July | Procurement ready to release solicitation, waiting on confirmation of available funds before proceeding. (JRS) Finance to verify
2022 available funds
Sept 2022 | Bid released 8/29 — Opens 9/30 —Funds may still be an issue.
Oct 2022 | We are assessing lan's impact on the project.
Jan/Feb | PO has been released, Linda was given the plans and can now work with the contractor.
2023
Mar/April | Building permits issued. Weiler to approve fasteners
2023 No construction activity yet, no BMPs, some (wood) piles delivered
May 2023 | Work is underway.
June 2023 | Eastside boardwalk complete, Westside in progress

Bridge pilings rotten, Bryan to review to determine options purposed by contractor

Virginia Ave — Complete Street Improvements — US 41 to Nesbit — Design/Engineering

from US 41N to Nesbit St - sidewalks gaps, install high visibility and decorative crosswalks, on-street parking, decorative lighting and street trees
***US 41 to Harvey under separate project**

Staff direction to proceed with a design that occurs entirely within the existing ROW, with no easements from any adjacent property owners. The
engineering design should: Maximize the number of public parking spaces along the northern side of the ROW; Improve the configuration of the
southern side of the ROW from US 41 NB (Tamiami Trail) until the western edge of the FPL property; Along the FPL property, no improvements

June 2021 are to the designed or provided outside of the edge of pavement required for the north side parking and two vehicular travel lanes. This section
of the ROW abutting the FPL property will not include any curb, sidewalk, lighting, landscaping, drainage, or other improvements. The Consultant
will be providing the City with a revised timeline and will likely require a CO to extend the contract date to 12/31/2021
30 Percent Plans delivered Jun 17, 2021 — URBAN DESIGN and PUBLIC WORKS have reviewed and provided comments back to

July 2021 the EOR:

Oct/Nov | 60% Plans received by the EOR; Placed on the 11/5/2021 DRC meeting; URBAN DESIGN staff compiling all of the comments and

2021 will be submitting to the EOR — will include tree barriers
Jan 2022 SWFWMD — ERP permit exemption issued, will need to process CO to change the Deliver by Date — expired 12/31; 90 percent
a plans delivered 12/31/2021 — will be sending to Bryan for final review before 100% submittal
Feb 2022 | Plans sentto PUBLIC WORKS/Engineering on 1/18/2022 — Meeting scheduled for 2/23 at 1:30 to review with Consultant
Apr/May | CPH provided 90% comments; City provided additional detail based on 90% comments; CPH to finalize construction documents;
2022 CPH to provide intersection alignment detail
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Construction plans delivered by the Consultant are currently under review to ensure that all 60 and 90 percent plan comments have

Jugg/zJéJ ly been addressed appropriately. Still awaiting easement agreements from legal for three temp construction easements and one
permanent access easement.
Easement documents completed by Legal. CPH has delivered the final construction plans, URBAN DESIGN staff needs to confirm
Sept 2022 | all 60, and 90 percent plan comments have been addressed. URBAN DESIGN staff will reach out to property owners for easement
agreement signatures and push those forward for Council approval (probably October meeting) and recording
Oct 2022 | On hold due to lan
Nov/ Dec |... : , , .
2022 Still working on getting easement (3 temp construction and 1 permanent) agreements signed by the property owners.

Jazr(l)/lzng Staff setting easement meetings. In person meeting held with B and B Holdings on 2/10/2023, regarding the temp construction
easement. They are still undecided about granting the easement; however, we anticipate having an answer soon. If the temp
construction easement is not granted a Change Order to modify the construction plans will be required to enable construction of this
project.

Mgg’g‘gr” Waiting for response from B and B Holdings, followed up 3/22/23. If we haven’t got an answer by April 5th we will submit a CO to
move forward without the construction easement.

May 2023

Change order issued. Awaiting final design.
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W Henry Street Improvements & Connections - Design/Engineering/ Construction — (Urban Design)

Property improvements to site, additional amenities to increase site usage, and connectivity to attractions on-site inclUrban Designing, Hounds on
Henry (dog park), Punta Gorda Charlotte Library, History Park, Community Garden, Peace River Wildlife Center

The draft scope of work has been completed; working with Procurement to see if Banks Engineering (also PRWLC Engineer) can

Aug 2021 | be used from our engineering library to complete the work for the City — we need to change City Policy to match State Limits. Will
work with Legal to draft a "developer agreement” for PRWLC to construct the City's parking lot area
Still pending decision with Procurement and Legal regarding the ability to utilize Banks Engineering; Meeting held with PRWL and
their Engineer (Banks):
Sept 2021 PRWLC legal counsel will be preparing a lease amendment proposal to submit to City Council for consideration that will include:
P Corrected sketch and legal description exhibits; the approved 1-year extension; Clarifying language to who is responsible for
which components of the stormwater management system
The City is to sign the SWFWMD permit application for the site, including proposed parking and stormwater management.
Oct/Nov | PRWLC to City Council on 11/4/2021 to amend lease; Approval at City Council, pending SWFWMD application for the City to sign
2021 Still pending legal decision regarding our ability to utilize Banks engineering
Mar 2022 | Per City Attorney, we are not able to utilize the engineering library — therefore, we will need to go out for a proposal
June/July e "
2022 No update; still awaiting PRWC
PRWC has submitted DRC for site plan approval. PRWC is seeking a developer's agreement so that the City can fund the
Sept 2022 i . . :
construction of the parking lot and associated non-leasehold area improvements
Oct 2022 | On hold due to lan
May 2023 | PRWC seeking extension of timeline.
June 2023 | Eastside boardwalk complete, westside in progress

Bridge pilings rotten, Bryan to review to determine options purposed by contractor
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Donation Program

Public amenity gift program

15 new ADA benches have been ordered — funding from the Donation account and Facilities/Parks & Grounds Pending Purchase
Feb 2022 ,
Order to be issued
Mar 2022 | PO 52281 Issued — deliver by 5/31/2022 — total cost $29,113 ($15,412.50 Donation; $13,701 Facilities)
Apr/Ma A donation bench has been purchased to replace one of the benches at Elizabeth Park on Park Beach Circle; currently, there are
2022 y 3 "old" benches — in-ground mount, directly into the grass, and non-accessible — Working with Facilities to get a plan to replace
the other bench and install an ADA bench, DM Brawn benches have been shipped
Jugg/ZJZU ly A donation bench for Elizabeth park has been received.
Sept 2022 | Elizabeth park bench has been installed.
Oct 2022 | Assessing lan damage to benches
Nov/ Dec |Hurricane lan Damage assessment was completed along Harborwalk, Linear Park, and Laishley Park for the donation benches.
2022 Pending the information from Todd from the Survey 123 so the information can be given to HR.
May Three new requests for Harborwalk benches. Staff is looking at costs of benches, bike racks, etc. to make sure that our current
2023 charges reflect the cost of the items.

Maypole - Cooper Street

Feb 2022 URBAN DESIGN working to develop the plaque / history text
Mar 2022 Plaque text received, pending cost
J“gg/z";'y URBAN DESIGN(Mitchell) to follow up
Sept 2022 | No progress. URBAN DESIGN Working on getting a cost for the plaque
Oct 2022 Requested a quote from H&H Signs (EST $1,300). URBAN DESIGN will check for funding.
Jan/Feb | UD to check if the quote is still good (Sammy reached out 2/21) Bryan checking to see if he can find the mold, if so Joan will make
2023 a new one.
Mar/April | PO Issued 53113 — Plaque has been ordered. Kristin finding funds. Dave will build base
2023
June 2023 | Monument has been installed
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OTHER PROJECTS

Bayfront Center & Boat Club (Gilchrist Activity Center)

Facade and landscape improvements to the buildings as outlined in the Gilchrist Park Activity Center Feasibility Report

A plan was presented to City Council on 10/2 — staff was directed to secure an independent appraisal of Bayfront Center, look into historic
designation; and enter into negotiations for a boat club lease; Appraisal has been ordered; Meeting is set for 12/3 to discuss 50% rule with

building
Any movement/information regarding the lease agreement with PG Boat Club?; Received an email from PG Boat Club regarding
signage for their site. The existing sign is outside their current leasehold area. The lease itself does not appear at first glance to
May 2021 | specifically address signage. If the lease is not specified in this regard, any signage proposal will need to go back to City Council;
Request from PG Boat Club regarding updates to signage for their site. Checked the lease, and it does not appear to address
signage specifically; this may need to go to City Council. Any movement on the lease agreement with the Learn to Sail program?
Aug 2021 | URBAN DESIGN has been working with the City Attorney on the lease agreement
8/23/2021 - Draft Learn to Sail lease presented to the lessee; City is waiting on response; 9/23/2021 — Donation Review
Sept 2021 | Committee will hear a Deed of Gift request from County Historical Society for a historical interpretative panel at the entrance to the
PG Boat Club — the proposed marker will detail the history of the site.
Jan 2022 | Boat Club Lease presented at the 1/5/2022 City Council Meeting
Feb 2022 | Lease was approved; Boat Club Murals approved
Juggé]zu ly Update on Floating Dock removal
Sept 2022| PUBLIC WORKS working with MCG on the removal of floating dock
Oct 2022 | Assessment of lan damage underway
Nov/ Dec | Assuming that this structure will be demolished there are components of the structure which should be saved due to their
2022 | historic or social significance to the community:
o] Wrought iron post at front entry stoop - 1956 and BSA were custom shaped into this architectural element
o] Fireplace — Mantle at least; hearth and staked stone facing if materials are salvageable
o] This salvaged materials should be safely stored for re-use into any future replacement structure for the Bayfront Center
Jan/Feb | Mitchell and Joan to come up with a plan and see if both John & Tom can agree on it. Bryan needs to get a scope of work for
2023 | the DEMO and give to DEP.
Mar/April | Bryan getting an asbestos evaluation done per Kathy.
2023
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Traffic Signal — Burnt Store Rd & Home Depot

Enhance traffic ingress and egress from the BSI commercial center, reducing the burden of cut-thru traffic experienced by the BSI residential

neighborhood.
At the request of the City of Punta Gorda, Charlotte County conducted a signal warrant at Burnt Store Rd at Home Depot. The study
found that a signal met three of the warrant conditions. By the usual traffic engineering metric, this intersection warrants the
Aug 2020 | placement of a traffic signal. Grant funds are probably not available for this project as it is considered to be off-network by FDOT.
Not a high probability that FDOT would fund this project as it is not on an FDOT roadway. Charlotte County controls the roadway —
may be a joint project with City & County; Priority by City Council, funds have been allocated for this project
June/July Chaflotte County, PUBLIC WORKS staff, inquired about this project; URBAN DESIGN provided traffic signa! warrant st'udy data
2022 previously produced by the County and a copy of the CIP sheet from the Cit. County staff stated they were interested in further
discussing a possible joint project on this
Sept 2022 | No additional progress on this with CC PUBLIC WORKS
May 2023 | No Update
FDOT PROJECTS

Northbound Tamiami Trail (US 41) Vision Study

Mar 2021

FDOT has been contacting City Council for interviews; presentations are being made to TAC & MAC; weekly meetings and updates
will be taking place with the City

May 2021

Ongoing: FDOT project team weekly update meetings (virtual) with URBAN DESIGN staff; anyone interested is welcome to join;
May 5, 2021: project stakeholder meeting for City staff — this is a bad date, and URBAN DESIGN staff let them know. If you can
make it, please be there. If not, URBAN DESIGN staff will request a reschedule of this one.; April: FDOT hosted one-on-one
meetings introducing the project to local organizations, including the Chambers of Commerce and Economic Development
Partnership; Late May: area-focused virtual stakeholder meetings are scheduled; May 7: project website and online questionnaire
are up for public comment. Please take the survey yourself and share it with your contacts.

July 2021

FDOT project team conducted an initial round of public input in May/June; Jul 14, 2021 — Draft concepts will be presented to City
Council; Jul 19, 2021 presentation to MPO Board

Aug 2021

Staff continues to gather comments and work with FDOT

Sept 2021

9/17/2021: Comments due to FDOT vie ERC for Phase Il Plans, comments from Public Works have been entered by URBAN
DESIGN staff along with URBAN DESIGN comments. Copies of all submitted comments are located on the copies of the plan
document on the M Drive.; 9/21/2021: VM with FDOT engineering design team to discuss comments; 9/17/2021: Vision Study team
meeting to discuss/review comments received from elected officials. The project team anticipates the presentation of

the revised study to the City Council at their Oct 20 meeting (will request resolution of approval).

Oct 2022

No update.

Jan/Feb
2023

FDOT holding workshop on Jan. 26 at the Event Center.
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444485-1 US 41/SR 45 (Tamiami Trail) from Payne Street to Rio Villa Drive - Landscaping in Median North of Taylor Rd

May 2021

e There are several median opening modifications within the project limits. Several of these modifications impact existing
median ROW plantings. City staff assumed all these were covered by old JPA (local/state) or LAP (local/state/federal)
installation and maintenance agreements.

e FDOT staff cannot identify any agreements or approvals for the landscaping for the median in front of Burnt Store
Meadows (Royal Poinciana) Taylor Road to the U-turn lane just north of Royal Poinciana

e Anything City staff can do to find permits and agreements will ensure that modifications are minimalized and the FDOT
project will cover any costs to modify/redesign/replace/reconfigure. If the City cannot provide such documentation, then
FDOT may remove some or all of this material at their discretion. Any replacement of this median planting desired by the
City would then be at the City's sole design/permit/installation expense.

e Public hearing & utility coordination meeting held. Pending is the Council presentation. All

agree that there was some agreement — they need to be located!

Sept 2021

FDOT has received significant public comment concerning the partial closure of the Rio Villa median opening (from complete to
partial). This closure will likely divert substantial additional traffic to Baynard Street between Rio Villa and Aqui Esta. Baynard has
a narrow pavement width, deep swales, no pavement markings, and floods regularly (blocked pipes under Rio Villa?). The facility
is County maintained.

Oct/Nov
2021

City, County, and FDOT staff have been in contact to discuss the impacts of the median modification at the US41 and Rio Villa
location and the impacts to local traffic into Baynard Dr and Aqui Esta to include the US 41 intersection.; PUBLIC WORKSand
URBAN DESIGN has met with the County over the concerns regarding Baynard. PUBLIC WORKS has also met with FDOT
concerning the Baynard and the Aqui Esta/US 41 intersection.

Aug 2022

FDOT construction has commenced with the placement of a silt fence. PIO information was sent from Eng. Staff to the City
Managers' office.

Sept 2022

The FDOT-managed project has commenced with silt fence placement. Night work is scheduled to begin.

Oct 2022

The FDOT contractor has resumed work.

May 2023

FDOT work continues

25




ADA Harborwalk West Bridge Ramp

ADA ramp design, permit, and construction documents

The project presented to CC and staff directed to move forward with FDOT to change project limits from Harborwalk Area 3 to

Feb 2020 | this project — NOTE: Any funds above the grant amount would be the City's responsibility of the City — including
Design, additional Construction cost, and CEl services.
URBAN DESIGN is still working on TIP Amendment with MPO & FDOT to get the project limits changed $307,208 construction,
$60,000 CEI - FPN:4381571 programmed in FY 21/22 - $367,208 — will need to present to City Council to accept the funds and
Sep 2020 agree to fund the project not covered by the grant
Oct/Nov | City/MPO staff received an email from the FDOT liaison stating that Harborwalk Phase Il (Area Ill switched to US 41 SB ADA
2020 ramp) is being defunded from the work program. MPO staff is leading the charge as we were assured in Feb by FDOT staff that
the limits change and funding would be handled by the ongoing "gaming" phase of work program development.
Jan 2021 | The project still remains unfunded by FDOT — Staff is still working to change project limits; Mitchell was contacted, status is
unknown
Late April: FDOT D1 SWAO Manager is still working internally within FDOT to try and find a way to fund this minor project.
May 2021 | should hear back by late May one way or another on a path forward. Falling back to a stand-alone project is a value add project
concurrent with future 3R (resurface).
FDOT is still deciding how they want to proceed with this project. MPO Director indicated that FDOT inquired about staircase
Sept 2022 removal as a "short-term" option. Informed MPO that the private property owner will be closing the informal access adjacent to
the staircase, which combined with the prosed removal of the said staircase, would sever all access in this area from US 41 to
Harborwalk. MPO Director advised that he would reconnect with FDOT staff as this new information changes the "dynamic."
Oct 2022 | No update
Jan/Feb Project is listed in the FY 2024-FY2028 Draft Tenative Work Program with preliminary engineering (design) in FY 2024 and
2023 construction in FY 2026. Based on the funding codes and discussions with MPO Director this project will be lead by FDOT staff
and contractors. City to monitor design and may request decorative item upgrades (lighting and railings) which may require a
local funding agreement.
May 2023 FDOT project in FY2024 for design, and construction in FY2026.
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US 41 Williams to Peace River

***EDOT project that requires City staff participation; at this time there are no funds required by City, however if decorative elements are desires
funds may be requested

FDOT has lane repurposing pre-study report; FDOT is hiring consultants to conduct the actual study project timing is uncertain
FDOT staff is still in the "procurement" phase for consultants to perform the study. FDOT staff has indicated that they will be in close

Nov 2020 contact with City staff regarding this project.

Jan 2021 Draft Tentative work program has this project funded for a small ROW phase ($160K) in FY 2021/22 as well as funding
the lane repurposing study ($50K). Construction is now in FY 2023/24 at just short of $6M

May 2021 Engin_e_ering design f_or_ this project is pend_ing results of the current study for this segment of the: Northbound Tamiami Trail (US
41) Vision Study (official FDOT Study project name)

Sept 2021 9/1 7/2021_ : Vision Study team mee_ting to dis_cuss/review comments received from elected officials. Project team aiming for
presentation of revised Study to City Council at the Oct 20 meeting

June/July | FDOT staff has released the Phase Il plans (60 percent) for this project for comment on the electronic review system. Comments

2022 are due Aug 5, 2022. Meeting with FDOT project manger on Jul 15, 2022 to discuss this and other FDOT projects in the City
Azugzuzst Phase Il Plan comments submitted Aug 3, 2022. Follow up meeting with Design team Aug 19, 2022

FDOT staff is working through the Phase Il plan comments and developing the Local Funding Agreement proposal...items will
including decorative upgrades for new street lighting (existing gaps), decorative upgrades for new traffic and pedestrian signals,

Sept 2022 and shared use pathway upgrades in key locations (part of City Council direction to not encourage additional bicycle traffic on the
asphalt roadway surfaces). FDOT staff informed us that the gateway sign at Carmalita will need to be replaced, this
replacement process will require a Community Aesthetic Feature application (Florida Design Manual CH 127). This process
consists of a conceptual and final phase review/approval process with a CE signature and seal at each phase.

Oct 2022 | No update

May 2023 | Council approved creating a Local Funding Agreement to upgrade FDOT fixtures to the Punta Gorda standard of items.

Design Projects Not Started

Harborwalk West Area 3

Harborwalk from area 2 to Linear Park to including 2 foot bridges, decorative lighting and landscaping and on-street parking

City did not accept FDOT/LAP funds. MPO Staff, the City and the County are working toward a TIP amendment to propose shifting funding to
another eligible project within the current TIP; FY 21/22 CST $318,208, CEI $48,000

Fishermen's Village property owner has submitted a Planned Development application. This PD application includes a proposal

Jugg/;; ly to convert Retta Esplanade to no-auto access area from Shreve Street westward to the tidal canal with improvements consistent with
early concept design for this section of Harborwalk.
Oct 2022 | No update
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Jan/Feb
2023

Fishermen’s Village PD application will be heard by Planning Commission on Dec 20th and City Council in January 2023.

May 2023

Fishermen’s Village plans have been withdrawn.
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Harborwalk — US 41 Bridge Approach Lighting

Install decorative lighting along US 41NB from Retta Esplanade to Peace River Bridge in conjunction with FDOT road resurfacing project

(4415241)
Project is a partnership with an existing FDOT resurfacing project; However FDOT has moved this project from being completed

FY 2020 July 2021 to July 2024 — URBAN DESIGN staff will need to bring to City Council for direction to "hold funds" or re-allocate
NOTE: This will likely need FDOT/FHWA approval

Sept 2021 FDOT Phase Il Plans for US 41 NB including deco lights from Retta to Bridge. This "decorative upgrade" will require funding from
City and maintenance agreement

Sept 2022 Local Funding Agreement for US 41 Williams to Peace River Bridge will contain decorative lighting for the US 41 NB bridge
approach consistent with this City project

Oct 2022 No update

Jan/Feb
2023

Baynard/Vasco Sidewalk Improvement

Design missing sidewalk connection at Shreve from Airport Road to Vasco. St and along Baynard from Vasco to Aqui Esta

Sept 2020

Correction made, project is currently 100% unfunded — consideration is to perhaps do one missing sidewalk segment — from Monty's Pizza north
to Pompano Terrace — would include sidewalk and improvements to the cross walk at Pompano and Shreve PUBLIC WORKS to
complete SOW to determine cost — potential funding sources are transportation impact & ADA

US 41 At Carmalita St Extension — FDOT/LAP Project

Environmental Study Design & Construct unimproved areas
Extension of Carmalita St — PDE Study FY 2019/2020, LAP/MPO funding FY 2021/2022; Site lighting not included in MPO construction; To be
designed by FDOT

June/July | This project is included in the FDOT Phase Il plans (60 percent) for US 41 NB from William Street to Peace River Bridge.
2022
This project is contained with the US 41 Williams Street to Peace River Bridge project. Decorative upgrades (above FDOT
Sept 2022 | standard) for lighting, and the replacement of the gateway sign will require local funding. The sign replacement will be a City project
(separate FDOT permit process required), while the other features will be part of the FDOT project Local Funding Agreement.
Oct 2022 | No update
Jan/Dec
2023

29




Harborwalk — US 41NB Bridge Underpass

Harborwalk Improvement - Widen existing walkway ; add path lighting

Staff looking into potential FDOT/LAP funds for this project — will be submitting project priority worksheet to FDOT during the next
planning cycle *Will need FDOT/FHWA approval likely.

Virginia Ave — Complete Street Improvements — US 41 to Harvey — Design/Engineering

Design Street improvements on Virginia Avenue from Harvey Street to US 41 improving existing sidewalks filling in gaps, increasing width
throughout downtown, providing decorative crosswalks, parking, lighting, and trees.

2" half of Virginia Ave Complete Street — This portion of the project is unfunded at this time

Henry St Crosswalk - Engineering/Construction (Public Works)

Sidewalk and crosswalk enhancements
$249,000 —Tier

East of US 41 Historic District Infrastructure Project — Design/Engineering/Construction — (Urban Design)
$1,038,000 — Tier I; $1,250,000 — Tier I

Improvements based on the ISS Study - Sidewalks - Fill gaps, Connect network, ADA compliance; Street Lighting; and Drainage

December

2020 1% local option sales tax passed; list to be prioritized fund budget allocation set aside.
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US 17 — Complete Street Improvements — Design/Engineering/Construction — (Urban Design)

Along East Marion Avenue from Cooper to Cross St (US 41NB) and along E Olympia between Cooper to Cross St (US 41NB). Improvements
include sidewalks, street lighting, bicycle lanes, intersection treatments, and enhanced crosswalks.
$519,000 —Tier |

NOTE: This project is on the MPO list for funding project development and environmental study (PD&E) in 2024-2025. It is
anticipated that design & construction will be initiated by FDOT as part of its regular roadway resurfacing activities as a project in line
with FDOT Complete Streets policy. Potential City obligation is estimated at $500,000

Sept 2022

FDOT may be considering this project, which has been listed as a project priority on the MPO list for about a decade for funding in
the new draft tentative work program as a Planning Study. This Planning Study would be similar in nature to the one that the County
has requested for US 41 from Kings Highway to the Peace River Bridge.

Oct 2022

No update

Jan/Feb
2023

City Council rejected the concept of a Planning Study for this project. City staff will continue to work with FDOT staff to
ensure that features which are consistent with the City’s adopted Comprehensive Plan, which do not require any local
funding (LFA), are retained through the project design. These features include ADA compliance, roadway safety items
include pedestrian/bicycle.
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