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LAISHLEY PARK  
MUNICIPAL MARINA 

• Of the 94 permitted slips and 42 moorings, there are:  
• 46 annual contracts 
• 9 semi-annual contracts 
• 6 monthly contracts 
• 14 commercial contracts 
• 0 transients 
• 8 moorings 

(13 free public side tie, 1 pump out dock, 4 slips for PGPD, CCSO & FWC, and marina work boat)  

 
• Including moorings, 17 renters are staying on their 

boats in the marina.  
 

• Community Room had 18 bookings for August and 
currently has 14 reservations for September. 



PUMPOUT VESSEL 

• SS Clearhead activity as of August 26, 2015:  
• 34 pump-outs (all Florida registered vessels)  
• 1,150 gallons 
• Boat traveled approximately 104 miles 

 



LAISHLEY PARK IMPROVEMENTS 

• Repair inside of Marina Building – Tarpon Bay 
Construction has been hired to detect and repair 
leaks. Testing completed 8/26/15; leak is due to 
improperly installed window flashing. Contractor 
putting together an estimate for the repair.  
 

• Installation of Perimeter  
Railing – Contractor  
began installation of  
handrail on 8/25/15.  



HARBORWALK PROJECTS 

• US 41 South Bridge Underpass - 60% construction plans 
continue to be under review.  
 

• Laishley Park Municipal Marina – The completed plan 
set, legal description, sketch and permit application 
were delivered to the FDOT for permitting. 
 

• Harborwalk West Area 1 – 100% design plans have 
been submitted to FDOT.  



HARBORWALK PROJECTS 

• Harborwalk West Seawall – work continues; 
330 linear feet of seawall panels have been 
installed.  
 



FITNESS ZONE PHASE II 

• Equipment delivery expected in mid-September; 
construction tentatively scheduled to begin 9/21/15 
with anticipated completion by mid-October.   



VETERANS PARK 

• Funding agreement for the $150,000 state 
appropriation on today’s Council agenda for 
approval.  
 

• Staff will also be presenting a project update and 
concept plan to City Council at today’s meeting.  
 
 
 
 
 



SOUTH COUNTY  
COMMUNITY LIBRARY & ARCHIVE 
• Charlotte County 1% local option sales tax project  

 
• County Commission selected Harvard Jolly Architects 

to design the project; contract negotiations are 
coming to a close.  
 

• Staff is working on language for reverter clause to be 
included in the deed.  
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